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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA).

In an effort to coordinate planning information between the restoration manager, Installation Management Command (IMCOM), 
the US Army Environmental Command (USAEC), Fort Jackson (FTJA), the executing agencies, regulatory agencies, and the 
public, an IAP was completed. The IAP is used to track requirements, schedules, and tentative budgets for all major Army 
installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AAFES

AEDB-CC

AEDB-R

AFVR

AOC

ASR

AST

BTEX

C&D

CA

CAP

CC

CDC

CERCLA

CESAS

CLIN

CMI

CMI(C)

CMI(O)

CMIP

CMS

CNFA

CR

CS

CTT

cy

DCR

DD

DERP

DES

DMM

DoD

DRMO

DSMOA

EOD

ER,A

ERD

FJFC

FP

FRA

FS

ft

FTJA

FY

HMX

Army, Air Force Exchange Services

Army Environmental Database - Compliance-related Cleanup

Army Environmental Database - Restoration

Aggressive Fluid Vapor Recovery

Area of Concern

Archive Search Report

Aboveground Storage Tank

Benzene, Toluene, Ethylbenzene and Xylene

Construction and Debris

Corrective Action

Corrective Action Plan

Compliance-related Cleanup

Child Development Center

Comprehensive Environmental Response, Compensation and Liability Act

Corps of Engineers, South Atlantic Division, Savannah District

Contract Line Item Number

Corrective Measures Implementation

Corrective Measures Implementation - Construction

Corrective Measures Implementation - Operations

Corrective Measures Implementation Plan

Corrective Measures Study

Conditional No Further Action

Compliance Restoration

Confirmatory Sampling

Closed, Transferring, and Transferred

cubic yard

Davy Crockett Range

Decision Document

Defense Environmental Restoration Program

Design

Discarded Military Munitions

Department of Defense

Defense Reutilization and Marketing Office

Defense and State Memorandum of Agreement

Explosive Ordnance Disposal

Environmental Restoration, Army

Enhanced Reductive Dechlorination

FTJA Flight Club

Free-Product

Final Remedial Action

Feasibility Study

feet

Fort Jackson

Fiscal Year

octogen
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Acronyms

HNC

HRR

HRS

HW

IAP

IMCOM

IMP

INV

IR

IRA

IRP

ISC

ISCO

JEP

K

kg

LNAPL

LTM

LUC

LUCIP

MC

MEC

MILCON

MMRP

MNA

MR

MTBE

NFA

NFI

NFRAP

NLT

NPL

NRC

OB

OD

OMA

ORAP

ORC

OWS

PA

PAH

PAIO

PBA

PMP

POL

USACE, Huntsville District

Historical Records Review

Hazard Ranking System

Hazardous Waste

Installation Action Plan

Installation Management Command

Implementation

Investigation

Installation Restoration

Interim Remedial Action

Installation Restoration Program

Initial Site Characterization

In Situ Chemical Oxidation

Joint Execution Plan

thousand

kilogram

Light Non-Aqueous Phase Liquid

Long-Term Management

Land Use Control

Land Use Control Implementation Plan

Munitions Constituents

Munitions and Explosives of Concern

Military Construction

Military Munitions Response Program

Monitored Natural Attenuation

Munitions Response

Methyl Tertiary-Butyl Ether

No Further Action

No Further Investigation

No Further Remedial Action Planned

No Later Than

National Priorities List

Nuclear Regulatory Commission

Open Burning

Open Detonation

Operations and Maintenance Account

Operational Range Assessment Program

Oxygen Releasing Compound

Oil/Water Separator

Preliminary Assessment

Polycyclic Aromatic Hydrocarbons

Plans, Analysis and Integration Office

Performance-Based Acquisition

Project Management Plan

Petroleum, Oil and Lubricants
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Acronyms

PR

PWS

QAPP

QASP

RA

RA(C)

RA(O)

RAB

RC

RCRA

RD

RDX

REC

RFA

RFI

RI

RIP

ROD

RRSE

RSL

RTC

SAR

SARA

SCARNG

SCDHEC

SI

SOB

SVOC

SW

SWMU

TAPP

TCE

TRC

ug/L

UIC

USACE

USAEC

USAEHA

USATECES

USATHAMA

USC

USEPA

UST

UXO

VA

Progress Report

Performance Work Statement

Quality Assurance Project Plan

Quality Assurance Surveillance Program

Remedial Action

Remedial Action (Construction)

Remedial Action (Operations)

Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act

Remedial Design

Cyclotrimethylenetrinitramine

Record of Environmental Consideration

RCRA Facility Assessment

RCRA Facility Investigation

Remedial Investigation

Remedy-in-Place

Record of Decision

Relative Risk Site Evaluation

Regional Screening Level

Response to Comments

SWMU Assessment Report

Superfund Amendments and Reauthorization Act

South Carolina Army National Guard

South Carolina Department of Health and Environmental Control

Site Inspection

Statement of Basis; RCRA equivalent of DD

Semi-Volatile Organic Compound

Solid Waste

Solid Waste Management Unit

Technical Assistance for Public Participation

Trichloroethylene

Technical Review Committee

microgram per liter

Underground Injection Control

US Army Corps of Engineers

US Army Environmental Command

United States Army Environmental Hygiene Agency

US Army Technical Center for Explosives Safety

US Army Toxic and Hazardous Materials Agency

US Code

US Environmental Protection Agency

Underground Storage Tank

Unexploded Ordnance

Veterans Administration
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Acronyms

VOC

WLA

WP

Volatile Organic Compound

Weston Lake Area

Work Plan
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Acronym Translation Table

CERCLA

CERCLA

RCRA

RCRA Underground Storage Tank (UST) Site Phase Terms

Preliminary Assessment(PA)

Site Inspection(SI)

Remedial Investigation/Feasibility Study(RI/FS)

Remedial Design(RD)

Remedial Action (Construction)(RA(C))

Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

Preliminary Assessment(PA)

Remedial Investigation(RI)

Feasibility Study(FS)

Remedial Design(RD)

Remedial Action (Construction)(RA(C))

Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

RCRA Facility Assessment(RFA)

Confirmation Sampling(CS)

RCRA Facility Investigation/Corrective Measures Study(RFI/CMS)

Design(DES)

Corrective Measures Implementation (Construction)(CMI(C))

Corrective Measures Implementation (Operation)(CMI(O))

Long Term Management(LTM)

Interim Measure(IM)

Initial Site Characterization(ISC)

Investigation(INV)

Corrective Action Plan(CAP)

Design(DES)

Implementation (Construction)(IMP(C))

Implementation (Operations)(IMP(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

=

=

=

=

=

=

=

=

=

=

=

=

=

=

=

=
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Site Alias List

CC GW Offsite 

CCSWMU 53

CCUST 11-559

CCUST 2089

CCUST 4120

CCUST AOC T

CCUST4522

FTJA-001-R-01

FTJA-002-R-01

FTJA-003-R-01

FTJA-004-R-01

FTJA-005-R-01

FTJA-006-R-01

FTJA-007-R-01

FTJA-01

FTJA-011-R-01

FTJA-02

FTJA-03

FTJA-05

FTJA-06

FTJA-13

FTJA-21

FTJA-32

FTJA-34

FTJA-39

AOC CC

SWMU 53

AOC W

AOC BB

AOC Z

AOC T

AOC AA

AOC D

AOC E

AOC F

AOC G

AOC H

AOC I

AOC J

SWMU 1

AOC S

SWMU 2

SWMU 3

SWMU 5

SWMU 6

SWMU 14

SWMU 21

SWMU 48

USTs(ER,A)

SWMU 49

AEDB-R Site ID to Alias List

AEDB-R # Alias
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Installation Information
Installation Locale

Installation Mission
The primary mission of the US Army Garrison, and FTJA is the initial entry training of troops and combat support advanced 
individual training.

Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
FORT JACKSON is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

IRP

MMRP

CR

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Explosives, Metals, Munitions constituents (MC), Pesticides, Petroleum, Oil and 
Lubricants (POL), Semi-volatiles (SVOC), Volatiles (VOC)

Munitions and explosives of concern (MEC), Munitions constituents (MC)

Other (Chloroform, Dieldrin), Other (Free-product), Other (Naphthalene), 
Petroleum, Oil and Lubricants (POL), Volatiles (VOC)

Groundwater, Sediment, Soil, Surface Water

Groundwater, Soil

Groundwater, Soil

The US Army Garrison, FTJA is located in Richland County in central South Carolina. The installation is situated on the eastern 
edge of the city of Columbia and covers an area of approximately 52,301 acres (approximately 82 square miles).

The community has expressed no sufficient, sustained interest in a RAB.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

52301
Columbia

Richland
South Carolina

Affected Media of Concern:

Affected Media of Concern:

Affected Media of Concern:

Federal
State

US Army Corps of Engineers (USACE), Savannah District 

US Environmental Protection Agency (USEPA), Region 4, Federal Facilities Branch
South Carolina Department of Health and Environmental Control (SCDHEC), Bureau of Land and
Waste Management
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5-Year / Periodic Review Summary

Complete
Planned

Status
201010
201610

Start Date
201109
201706

End Date
2011
2017

End FY

Decision Document for FTJA-05
Associated ROD/DD Name

FTJA-05
Sites

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details

All remedies still effective and in place.Results

None Actions

Reevaluate in five years.Plans

The periodic review states that all remedies are effective and in place.

Recommendation: to continue with annual groundwater monitoring and land use controls (LUC) inspections and reevaluate
in five years. 

FTJA-05,FTJA-10, FTJA-18, FTJA-001-R-01, FTJA-002-R-01 and FTJA-007-R-01 only require continued annual 
LUC inspections/reports and five-year reviews.

FTJA-06 and FTJA-21 now require only biannual groundwater monitoring and LUC reporting.

Recommendations and Implementation Plans:
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Land Use Control (LUC) Summary

Site(s):

Site(s):

FTJA-001-R-01, FTJA-002-R-01

FTJA-02

LUC Title:

LUC Title:

FTJA-001/002-R-01 LUCs

FTJA-02 (SWMU 2) LUCs

ROD/DD Title:

ROD/DD Title:

FTJA-001-R-01 and FTJA-002-R-01 SB

FTJA-02 Inactive Sanitary LF 1(SWMU 2)

Location of LUC

Location of LUC

FTJA-001-R-01, Camp Jackson Range (AOC D) and FTJA-002-R-01, Small Arms Ranges East of Chestnut (AOC E)

At the Inactive Sanitary Landfill 1 (Closed Sanitary Landfill 1 - SWMU 2)

Types of Engineering Controls:

Types of Engineering Controls:

Signs

Signs

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits, Education programs, Notations in Master Plan

Dig Permits, Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on
land use

Date in Place:

Date in Place:

201203

200809

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

N/A

201308

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews

Annual Inspections, 5 Year Reviews

Additional Information

N/A

Land Use Restriction:

Land Use Restriction:

Media specific restriction - Prohibit, or otherwise manage excavation

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - prohibit use of 
groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking water 
well installation, Media specific restriction - restrict withdrawal or use of groundwater for 
agricultural/irrigation purposes, Restrict land use - No daycare/hospital/school use, Restrict land use - 
No residential use

Contaminants: METALS
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Land Use Control (LUC) Summary

Site(s):

Site(s):

FTJA-02

FTJA-05

LUC Title:

LUC Title:

FTJA-03 (SWMU 3) LUC

FTJA-05 LUC

ROD/DD Title:

ROD/DD Title:

FTJA-03 Inactive Sanitary LF 2 SWMU 3

Decision Document for FTJA-05

Location of LUC

Location of LUC

FTJA-03 Inactive Sanitary Landfill 2 (SWMU 3)

FTJA-05 (SWMU 5) ARCADIS TO PERFORM INSPECTIONS/REPORTS THROUGH 201209.

Types of Engineering Controls: Signs

Types of Institutional Controls: Dig Permits, Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on
land use

Date in Place: 200809

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 201308

LUC Enforcement: Annual Inspections, 5 Year Reviews

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - prohibit use of 
groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking water 
well installation, Media specific restriction - restrict withdrawal or use of groundwater for 
agricultural/irrigation purposes, Restrict land use - No daycare/hospital/school use, Restrict land use - 
No residential use

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict construction of buildings 
that may interfere with LF cap or cover system, Landfill restriction - Restrict plantings that interfere LF 
cap or cover system (roots that penetrate the cap or cover system), Landfill restriction - Restrict 
vehicular traffic, Media specific restriction - prohibit use of groundwater for consumption or domestic 
purposes, Media specific restriction - restrict drinking water well installation, Media specific restriction - 
restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Restrict land use - No 

Contaminants:

Contaminants:

METALS, PESTICIDES, VOC

METALS, PESTICIDES, VOC
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Land Use Control (LUC) Summary

Site(s): FTJA-06

LUC Title:

LUC Title:

FTJA-06 (SWMU 6) LUCs

FTJA-13 (SWMU14) LUC

ROD/DD Title:FTJA-06 Inactive Tank Hill Landfill

Location of LUC

FTJA-06 (SWMU 6) Tank Hill Landfill.

Types of Engineering Controls:

Types of Engineering Controls:

Fences, Signs

Signs

Types of Institutional Controls:

Types of Institutional Controls:

Construction Permit, Dig Permits, Notations in Master Plan, Restrictions on Groundwater 
Withdrawal, Restrictions on land use

Dig Permits, Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on
land use

Date in Place:

Date in Place:

200605

200912

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

200909

201308

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews, Other

Annual Inspections, 5 Year Reviews

Additional Information

Additional Information

RDX in groundwater exists at more than one groundwater well.

N/A

Land Use Restriction:

daycare/hospital/school use, Restrict land use - No residential use

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - prohibit use of 
groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking water 
well installation, Media specific restriction - restrict withdrawal or use of groundwater for 
agricultural/irrigation purposes, Restrict land use - No daycare/hospital/school use, Restrict land use - 
No residential use

Contaminants:

Contaminants:

METALS, VOC

METALS, PAH, PESTICIDES, VOC
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Land Use Control (LUC) Summary

Site(s):

Site(s):

FTJA-13

FTJA-21

LUC Title: FTJA-21 (SWMU 21) LUC

ROD/DD Title:

ROD/DD Title:

FTJA-13 Former Weapons Cleaning Area

FTJA-21 Construction Debris LF, Range 17

Location of LUC

Location of LUC

FTJA-13 (SWMU14) Former Weapons Cleaning Area

FTJA-21 (SWMU 21) , construction debris landfill, range 17 

Types of Engineering Controls:

Types of Engineering Controls:

Fences, Signs

Fences, Signs

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits, Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on
land use

Dig Permits, Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on
land use

Date in Place:

Date in Place:

201107

201011

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date: 201308

LUC Enforcement: Annual Inspections, 5 Year Reviews

Additional Information

N/A

Land Use Restriction:

Land Use Restriction:

Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media 
specific restriction - restrict drinking water well installation, Media specific restriction - restrict withdrawal
or use of groundwater for agricultural/irrigation purposes, Restrict land use - No daycare/hospital/school 
use, Restrict land use - No residential use

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - prohibit use of 
groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking water 
well installation, Media specific restriction - restrict withdrawal or use of groundwater for 
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater 
w/out treatment, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential 
use

Contaminants: VOC
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Land Use Control (LUC) Summary

Site(s):

Site(s):

FTJA-32

FTJA-39

LUC Title:

LUC Title:

FTJA-32 (SWMU 48)LUC

FTJA-39 (SWMU 49) LUC

ROD/DD Title:

ROD/DD Title:

Inactive acid pit, BLDG 6586 (SWMU 48)

FTJA-39 - Removal

Location of LUC

Location of LUC

FTJA-32 (SWMU 48)inactive acid pit, bldg 6586 

FTJA-39, (SWMU 49) Former weapons pool solvent tank

Types of Engineering Controls:

Types of Engineering Controls:

Fences, Signs

Signs

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits, Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on
land use

Dig Permits, Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on
land use

Date in Place:

Date in Place:

201010

201109

Modification Date:

Modification Date:

N/A

N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date:

Documentation Date:

200811

201308

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews

Annual Inspections, 5 Year Reviews

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media 
specific restriction - restrict drinking water well installation, Media specific restriction - restrict withdrawal
or use of groundwater for agricultural/irrigation purposes, Media specific restriction - restrict withdrawal 
or use of groundwater w/out treatment, Restrict land use - No daycare/hospital/school use, Restrict land 
use - No residential use

Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media 
specific restriction - restrict drinking water well installation, Media specific restriction - restrict withdrawal
or use of groundwater for agricultural/irrigation purposes, Restrict land use - No daycare/hospital/school 
use, Restrict land use - No residential use

Contaminants:

Contaminants:

METALS, PESTICIDES

METALS, PAH, PETROLEUM HYDROCARBON, VOC
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Land Use Control (LUC) Summary

Site(s): FTJA-007-R-01

LUC Title: Submachine Gun Area(AOC J

ROD/DD Title:Submachine Gun Area CMS FTJA-007-R-01

Location of LUC

Submachine Gun Area, FTJA-007-R-01, AOC J

Types of Engineering Controls: Signs

Types of Institutional Controls: Dig Permits, Education programs, Notations in Master Plan, Restrictions on land use

Date in Place: 201308

Modification Date: N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

201308

201308

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews

Annual Inspections, 5 Year Reviews

Additional Information

Additional Information

N/A

N/A

Land Use Restriction: Media specific restriction - Prohibit, or otherwise manage excavation

Contaminants:

Contaminants:

METALS, PAH, VOC

METALS
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Cleanup Program Summary

Installation Historic Activity

FTJA is an active US Army installation. The installation provides basic training for newly recruited Soldiers and combat support 
advanced individual training. It is the largest initial entry training center in the Army. In addition, the installation operates the US 
Army Soldier Support Institute, the US Army Chaplain Center and School, a reception battalion and a transfer point for US Army 
personnel. The FTJA provides support services for the South Carolina Army National Guard (SCARNG), the US Army Reserve 
Centers, and other tenant activities.

The FTJA was first opened in 1917 as the 6th National Army Cantonment on a tract of land donated by the citizens of the city of 
Columbia. By 1918, some 45,000 military personnel were actively training at Camp Jackson. From 1925 to 1940 the facility was 
state-controlled and used as an encampment and training area for SCARNG troops. FTJA returned to federal control in 1940 and
was once again designated primarily for infantry training. During World War II, at least 10 Army infantry divisions, estimated at 
500,000 troops, received training at FTJA. In 1947, the installation was designated as one of four permanent Army replacement 
centers in the US. In 1968, the installation was annexed into the city of Columbia, and in 1973 it was re-designated as the US 
Army Training Center and FTJA.  More recently, FTJA was re-designated as US Army Garrison and Fort Jackson.

FTJA presently occupies approximately 52,301 acres. It consists of the original cantonment area in the west section of the 
installation and the weapons ranges, bivouac, and maneuver areas located throughout the remaining installation. The cantonment
area encompasses post housing, administrative buildings, and industrial operations.

Tenants located at FTJA include the US Army Soldier Support Institute, Department of Defense (DoD) Chaplain Center and 
School, the SCARNG, US Marine Corps Reserve, Defense Reutilization and Marketing Office (DRMO), Military Entrance 
Processing Station, US Army Reserve 81st Regional Support Group, 157th Infantry Training Support Brigade, Defense 
Commissary Agency, Army and Air Force System Exchange, Medical Department Activity, and the Academy for Credibility 
Assessment (formerly the Department of Defense Polygraph Institute).

In 1988, the Army began investigating all potential areas of environmental concern at FTJA by implementing its environmental 
response authority under the Comprehensive Environmental Response, Compensation and Liability Act of 1980 (CERCLA)/ 
Superfund Amendments and Reauthorization Act (SARA). Having a preliminary Hazard Ranking System (HRS) score of 13.2, 
FTJA did not warrant NPL re-designation.

In October 1991, FTJA was issued a Resource Conservation and Recovery Act (RCRA) Part B permit. Under the corrective
action portion of the permit, investigation of inactive or closed sites re-designated as solid waste management units (SWMUs) 
and other AOCs was initiated. A modification to the RCRA permit was completed in June 2006. The permit modification was 
primarily an update of the site listings to reflect cleanup progress. An application for renewal of the RCRA permit was submitted to
the SCDHEC in fiscal year (FY) 08. The application package was amended and re-submitted in early January 2009. Permit 
modification was achieved by April 2009. Permit renewal was issued in March 2010. Another permit modification was 
implemented in 2011, to add the final remedies for FTJA-001-R-01, FTJA-002-R-01 and FTJA-39. Statements of basis (SOB),
the RCRA equivalent of decision documents (DD), were submitted for public review. The public comment period ended on March 
17, 2011 and the modified permit was signed on April 17, 2011.  The last RCRA permit modification was done in April 2013, to 
add one new SWMU and eight new AOCs, two no further actions (NFA) at two AOCs, four remedy selections, two clean closed 
SWMUs, list four RFIs completed at Military Munitions Response Program (MMRP)-AOCs, and to add one monitored natural 
attenuation (MNA) remedy for SWMU 1.

The SI for the MMRP sites was physically completed in 2006. The revised final SI report received additional comments in late 
2008.  The revisions were approved by the SCDHEC in May 2009. 
 
Five sites were recommended for RFI. A performance-based acquisition (PBA) to address these sites was awarded in 
September 2009. A PBA kickoff meeting was held at FTJA in October 2009. USAEC, three USACE districts (Savannah, 
Huntsville, and Charleston) and the Installation Restoration Program (IRP) manager participated in a morning session. The 
SCDHEC was invited to join in the afternoon portion and they attended. 
 
The project management plan (PMP) and a quality assurance surveillance plan (QASP) were approved since the original drafts 
were from December 2009. CH2MHill prepared the draft RFI work plan (WP) by spring of 2010. After several iterations of Army 
and USACE - Huntsville District (HNC) comments, the final draft was submitted to SCDHEC in early March 2011. Fieldwork for 
the five MMRP sites started in the summer of 2011. It was completed by fall of 2011, followed by the hefty individual RFI reports. 
The RFI reports have all been thoroughly reviewed by FTJA, USACE-HNC, the US Army Technical Center for Explosives Safety 
(USATECES), the Department of Defense Explosives Safety Board and then SCDHEC (all a number of times).  All five final RFI 
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

MMRP

CR

Prior Year Progress:

Prior Year Progress:

Prior Year Progress:

LTM continued at all ten Installation Restoration (IR) sites under the PBA III contract.
 

The five RFIs were approved for Munitions Response (MR) sites and one CMI report approved 
(RIP/RC) for AOC J. PBA III will implement CMS/CMI phases for four remaining MR sites. 

The CS phase report for AOC T, W, X, and SWMU 53 were final and approved on Feb. 4, 2016. AOC 
X was approved for NFA with RCRA Permit Modification 2. AOC Q was approved for NFA in June 
2016. 

Future Plan of Action:

Future Plan of Action:

Future Plan of Action:

LTM work to continue under PBA III through end of FY18. LTM sites require dermal soil cover 
maintenance, LUCs and groundwater monitoring until new rulings are obtained. CCUST 4120 should 
be restored after two years. Confirmatory sampling (CS)/SI at VA cemetery should be completed by 
FY16. PBA III should have new sites assessed and possibly some closed out of new UST sites.

All five MR sites are on track for RIP/RC by 2018. The CMI WPs for AOC F, G, H, and I will begin 
under PBA III in early FY17 and will be completed in FY17. AOC I will proceed to LTM for LUCs with 
upcoming RCRA permit modification. AOC S (excluding the Davy Crockett portion) is anticipated to 
be no further investigation with LUCs in FY17. The CS report is anticipated to be final approved by 
early FY17. 

The plan is to complete all INV - RA phase at UST sites. CCUST 4522 is in CMI operation [CMI(O)] 
phase and could be in LTM by FY16. By late FY16, RIP or RC is anticipated at some of the new UST 
sites.

AOC T, W, and SWMU 53 will proceed to RFI phase under future PBA IV. AOC Q will be incorporated
into SWMU 6 LTM, and a required CMI WP will be included in future PBA IV. This will also be in the 
upcoming RCRA permit modification.

reports were approved in 2013. 

One of the MMRP sites (FTJA-007-R-01/AOC J) and CCUST 1699 reached remedy-in-place (RIP)/response complete (RC) at 
the end of FY13 under the Phase II PBA with CH2MHill. One of the new sites entered, FTJA-011-R-01 (VA Cemetery), had a 
contract awarded at the end of FY14, to address work requirements that overlaps several regulatory agencies. The cemetery 
contract is to perform an SI to investigate the site initially. The other four MR sites are under PBA III, starting with the CMS phase.
The  work began in FY15. The CMS report for AOCs F, G, H, and I was final and approved on June 8, 2016. The CMI for AOC F, 
G, and H is scheduled for FY17 under PBA III. AOC I will proceed to LTM for LUCs with upcoming RCRA permit modification 
(FY16-FY17). 
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FORT JACKSON

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

40/30

Installation Site Types with Future and/or Underway Phases
1

1

6

2

Contaminated Ground Water

Disposal Pit/Dry Well

Landfill

Underground Storage Tank

Most Widespread Contaminants of Concern

Explosives, Metals, Munitions constituents (MC), Pesticides, Petroleum, Oil and Lubricants (POL), Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern

Groundwater, Sediment, Soil, Surface Water

(FTJA-13)

(FTJA-32)

(FTJA-01, FTJA-02, FTJA-03, FTJA-05, FTJA-06, FTJA-21)

(FTJA-34, FTJA-39)

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

IRA

IRA

IRA

IRA

IRA

IRA
IRA

IRA

IRA

FRA
FRA
IRA

IRA
IRA

IRA

FRA

FRA

FRA

UST 6 (FTJA-34:DERP UST 
SITES)AOC Y
FORMER WEAPONS POOL 
SOLVENT TANK
BLDG 9428 WASH PAD & O/W
SEPARATOR
BLDG 9428 WASH PAD & O/W
SEPARATOR
UST 6 (FTJA-34:DERP UST 
SITES)AOC Y
UST 6 (FTJA-34:DERP UST 
SITES)AOC Y
Active Sanitary Landfill 1
INACTIVE SANITARY 
LANDFILL 1
FORMER WEAPONS 
CLEANING AREA
CONSTRUCTION DEBRIS LF 
RANGE 17
REMAGEN IMPACT RANGE
PBC FORT JACKSON PBC 
INACTIVE SANITARY 
LANDFILL 2
TANK HILL LANDFILL
FORMER ROADS & 
GROUNDS STORAGE AREA
UST 6 (FTJA-34:DERP UST 
SITES)AOC Y
INACTIVE SANITARY 
LANDFILL 2
INACTIVE SANITARY 
LANDFILL 2
Inactive WETSITE Landfill 
(SWMU 5)

2002

2002

2003

2003

2003

2003

2006
2006

2006

2006

2006
2007
2007

2007
2007

2007

2008

2008

2008

Site Name Action FYRemedy

FREE PRODUCT RECOVERY

REMOVAL

WASTE REMOVAL - SOILS

REMOVAL

WASTE REMOVAL - SOILS

IN-SITU SOIL TREATMENT

OTHER
CAPPING

BIOREMEDITATION - IN SITU

REMOVAL

INSTITUTIONAL CONTROLS
OTHER
INSTITUTIONAL CONTROLS

CAPPING
REMOVAL

BIOREMEDIATION - IN SITU 
GROUNDWATER
CAPPING

INSTITUTIONAL CONTROLS

OTHER

Site ID
FTJA-34

FTJA-39

FTJA-28

FTJA-28

FTJA-34

FTJA-34

FTJA-01
FTJA-02

FTJA-13

FTJA-21

FTJA-23
FTJA-001
FTJA-03

FTJA-06
FTJA-30

FTJA-34

FTJA-03

FTJA-03

FTJA-05
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 SummaryIRP

198708

204609

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

201302/204609Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

FRA
FRA
FRA
FRA

FRA

FRA
FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

Inactive WETSITE Landfill 
(SWMU 5)
TANK HILL LANDFILL
Active Sanitary Landfill 1
Active Sanitary Landfill 1
INACTIVE SANITARY 
LANDFILL 1
UST 6 (FTJA-34:DERP UST 
SITES)AOC Y
TANK HILL LANDFILL
FORMER WEAPONS 
CLEANING AREA
FORMER WEAPONS 
CLEANING AREA
CONSTRUCTION DEBRIS LF 
RANGE 17
INACTIVE ACID PIT, BLDG 
6586
FORMER WEAPONS POOL 
SOLVENT TANK
FORMER WEAPONS POOL 
SOLVENT TANK
FORMER WEAPONS POOL 
SOLVENT TANK
UST 6 (FTJA-34:DERP UST 
SITES)AOC Y
UST 6 (FTJA-34:DERP UST 
SITES)AOC Y

2008

2008
2009
2009
2009

2009

2010
2011

2011

2011

2011

2011

2011

2011

2013

2013

Site Name Action FYRemedy

INSTITUTIONAL CONTROLS

CAPPING
OTHER
INSTITUTIONAL CONTROLS
CAPPING

IN-SITU SOIL TREATMENT

INSTITUTIONAL CONTROLS
BIOREMEDITATION - IN SITU

INSTITUTIONAL CONTROLS

CAPPING

REMOVAL

NATURAL ATTENUATION

REMOVAL

IN-SITU SOIL TREATMENT

REMOVAL

IN-SITU SOIL TREATMENT

Site ID
FTJA-05

FTJA-06
FTJA-01
FTJA-01
FTJA-02

FTJA-34

FTJA-06
FTJA-13

FTJA-13

FTJA-21

FTJA-32

FTJA-39

FTJA-39

FTJA-39

FTJA-34

FTJA-34

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview
FTJA has 12 IRP sites open with cost requirements listed in the Army Environmental Database-Restoration (AEDB-R). Some 
AEDB-R 'sites' include multiple project sites. For example, FTJA-34, actually includes 13 UST sites, designated as one AEDB-
R number (all but one of 13 are RIP/RC as of FY12, one is in MNA/LTM). 

There are 15 AEDB-R sites with detectable groundwater contamination. Delineation and required risk assessment of these units
is  complete (excepting Q and T). These sites will require long-term groundwater monitoring (FTJA-01, -02, -03, -06, -13, -21,
-23, -32, -34, -39, CCUST 4120, CCUST 4522, CCAOC Q and CCUST AOC T). After reconsideration, FTJA-01 was added 
back to the Defense Environmental Restoration Program (DERP) IR roster by USAEC, for DERP funding starting in FY16.
 
There are now 29 AEDB-R sites with NFA planned, RC, or no further remedial action planned (NFRAP). Most recently AOC K 
received a requested NFA decision from SCDHEC at the end of FY11. SCDHEC no further investigation (NFI) or NFA letters, 
respectively, were received for AOC J and CCUST 1699 by the end of FY14.

In FY07, FTJA-40 received SCDHEC concurrence for NFA. From FY05 through early FY06, FTJA gained four additional NFRAP
designations (FTJA-07,-08, -28 and -38). For FY03 two sites reached RC (FTJA-20 and 37), in FY01 five sites reached RC 
(FTJA-09, -26, -27, -31, and -33) and in FY99 sites FTJA-13 and FTJA-16 reached RC. 
 
The restoration sites at FTJA include landfill, weapons cleaning/solvent sites, acid neutralization drainage sites, USTs, explosive 
ordnance disposal (EOD) sites, military munitions response sites, one Davy Crockett/MMRP/Nuclear Regulatory Commission 
(NRC) site and more recently, three or more potential new sites as a result of Operational Range Assessment Program (ORAP) 
II investigation (Total = 27).
 
FTJA's primary contaminants are metals (lead, chromium, arsenic, etc.), petroleum hydrocarbons (fuels, oil, and lubricants), 
solvents [trichloroethylene (TCE) and others], plus ordnance constituents [i.e., cyclo-trimethylene-trinitramine (RDX), etc.]. 
These substances are found in varying, if any, concentrations, sometimes above USEPA/SCDHEC criteria at active SWMUs, 
AOCs, and UST sites. 
 
There is no known off-post contamination from documented IRP sites. However, the DoD ORAP II, though separate from IRP, is
documenting evidence uncovered at two to three potential cleanup areas, to be determined.
   
An overall HRS of 13.8 was computed for FTJA during the RFA. That score is well below the NPL cut-off value. 
 
No public interest in forming a RAB has been expressed after periodic advertisements soliciting interest, per DoD and regulatory 
guidelines.  

On Oct. 5, 1991 the RCRA permit became effective. In accordance with RCRA permit guidelines, between December 1991 and 
April 1992 WPs were prepared and submitted to the USEPA and the SCDHEC for confirmatory sampling (CS), the RCRA 
equivalent of SI, and RFI, the equivalent of CERCLA RI.
 
At that time 48 SWMUs and two AOCs were identified. Additional sites have been identified since then (current total: 53 SWMUs,
28 AOCs and 51 USTs). Eleven AOCs were added to AEDB-R in part due to the MMRP, and three were added under the CR 
roster. Three additional UST sites were added in FY12.

Many documents on INVs and RAs have been prepared, reviewed and eventually approved. Over the life of the IRP at FTJA, 
more than 80 NFAs have been achieved. 

The award of the PBA to Arcadis accelerated the IRP progress, as did the PBA to CH2MHill for the MMRP. Turnaround times 
under the PBA awarded to Arcadis and PBA II to CH2MHill, are generally shorter than in previous decades.
    
The ORAP Phase II effort uncovered new IRP work to carry out with off-post migration of RDX into five residential wells and 
growing. FTJA provided those homes with bottled water. Upwards of 160 private wells have been sampled. Most were sampled 
more than once.

Received a draft archive search report by the St. Louis District Corps. It is currently under internal review.
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 Contamination AssessmentIRP

Contamination Assessment Overview

Anticipating that regulatory review time to approve proposed work continues to be swift through Tier I partnering. The SCDHEC 
turnover has not continued. The SCDHEC management and project managers helped Fort Jackson meet the Army contract goal 
of RIP/RC for multiple sites for September 2008.

The USAEC interaction has continued to increase since the PBA awards and ORAP II. This further stimulates the involvement of 
FTJA management in the IRP. Current efforts continue to seek final remedies using aggressive interim measures (IM) at all FTJA
sites.

Site FTJA-01 is the youngest and FTJA-02 is the oldest inactive municipal landfill. Both required partial supplemental soil cover, 
enhanced drainage controls, LUCs and LTM. The RIP/RC is in place and LTM is underway for both sites. FTJA-01 is regulated 
by the RCRA Subtitle C and RCRA Subtitle D sections of SCDHEC which makes reporting and compliance more complex.  

Site FTJA-03 is the largest municipal landfill (100 acres) at FTJA. Substantial grading and cover work was completed as 
required. ARCADIS supplemented the existing cover as required and established LUCs including LTM, and signage at the entire 
site. 

Sites FTJA-13 and FTJA-36 are adjacent sites with commingling TCE and diesel groundwater plumes. The TCE plume was 
treated by enhanced reductive dechlorination (ERD). Site FTJA-36 is primarily a former diesel-release site with former light non-
aqueous phase liquid (LNAPL) accumulations and dissolved TCE in the groundwater, migrating from FTJA-13. ARCADIS 
performed soil and LNAPL removal at FTJA-36 and an NFA letter for FTJA-36 was received in August 2009. FTJA-13 is under 
LTM/MNA using the groundwater monitoring network covering both sites. 

Sites FTJA-06 and FTJA-21 are construction and debris (C&D) landfills. IMs were performed in FY07 at both sites to address 
the physical closure requirements. This included recycling of metal debris and all surficial and some buried concrete. A CMI was 
completed at both sites adding LUCs, LTM and RCRA permit and real property master plan documentation.  
 
Site FTJA-32 had POL and metals contamination in soil and groundwater. After two separate rounds of pre-PBA IM, the majority
of source material was removed. ARCADIS grouted in the floor drains used by the former SWMU activity, to satisfy residual 
SCDHEC concerns. A CMI was approved/executed. It includes LTM and LUCs.  
 
The goal for site FTJA-39 has been to reach MNA under the PBA contract. This appears to have been accomplished after the 
CMI WP was approved and implemented in 2011.  The site is now in MNA after successfully completing the fourth quarter 
sampling/report. The CMI progress report was approved. 
 
Investigations for all the aforementioned sites are complete or conditionally approved by the SCDHEC (approval of the 
recommended final remedies).

Cleanup Exit Strategy

After five public meetings and multiple press releases, ORAP II attracted significant public attention. FTJA has been requesting 
'right of entry' form signatures, since fall 2013, to sample/test private drinking wells for RDX. During the fifth public meeting on 
held Feb. 4, 2015, additional right of entry forms were issued to newcomers to the Army's response to the ORAP results (small 
percent of private wells contaminated).
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1980

1988

1989

1990

1991

1992

1993

Installation Assessment of FTJA, Report No. 165

Update of the Initial Installation Assessment

Interim Final Report, Hazardous Waste (HW) 
Consultation No. 37-26-0215-89, Evaluation of 
SWMUs

Phase I Site Investigation Report for RI/FS Weapons 
Cleaning Area.
Groundwater Quality Study No. 38-26-8822-90

Final WP for RI/FS Weapons Cleaning Area

Final Pre-Investigation Submittal for RI/FS Weapons 
Cleaning Area.
RFA Report of FTJA, USEPA Contract No. 68-W9-
0040

Project Master WP, Facility Investigation Active 
Ordnance Disposal Site (RST4)
Revised Chemical Data Acquisition Plan, Addendum to 
Project Master WP, Facility Investigation Active 
Ordnance Disposal Site (RST4)
Final Quality Control Summary Report for Abandoned 
Sewage Treatment Plant
Final WPs for RFI at Wonson/Inchon Explosive 
Ordnance Disposal Sites
Final Site Investigation for Abandoned Sewage 
Treatment Plan
Final Report for RI, Phase II - Weapons Cleaning Area.

Preliminary SI for FTJA Military Reservation

Quality Control Summary Report for RFI at 
Wonson/Inchon Explosive Disposal Sites
Final Site Investigation Report, Facility Investigation 
Active Ordnance Disposal Site (RST4)
Preliminary SI Report for FTJA Military Reservation

Hazard Ranking System Score Summary Report

Final Engineering Report Soil and Groundwater Testing 
at Three UST Locations

Quality Control Summary Report for RFI/CMS Wonson 
and Inchon Explosive Ordnance Disposal Sites
Revised Phase III RFI/CMS WP Weapons Cleaning 
Area
Draft RFI/CMS WP for Unit Training Equipment Site 
Septic Tank Systems at SC National Guard

US Army Toxic and 
Hazardous Materials 
Agency (USATHAMA)

USATHAMA

US Army Corps of 
Engineers

Law Environmental, Inc. 
(LAW)
USAEHA

LAW

LAW

A.T. Kearney, Inc.

Donohue & Associates, Inc. 
(Donohue)
Donohue

LAW

LAW

LAW

LAW

Advanced Sciences, Inc. 
(ASI)
LAW

Donohue

ASI

ASI

Ebasco Environmental

LAW

RUST Environmental and 
Infrastructure (RUST)
Kleen Sites Geoservices, 
Inc

MAR-1980

APR-1988

SEP-1989

JAN-1990

FEB-1990

FEB-1990

FEB-1990

MAY-1990

JAN-1991

MAR-1991

AUG-1991

SEP-1991

NOV-1991

NOV-1991

JAN-1992

JAN-1992

MAR-1992

MAY-1992

JUL-1992

AUG-1992

MAY-1993

SEP-1993

SEP-1993

 Previous StudiesIRP

Title Author Date
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1993

1995

1996

1997

1998

CS WPs for 14 SWMUs and AOC C

Revised RFI/CMS WPs for 14 SWMUs

Revised Site Assessment WP for Ten UST Sites

7 UST Site Investigation WPs

Revised CS WPs for 14 SWMUs and AOC C

Site Investigation WPs for 1 UST Site & 1 AST

CS Report for 14 SWMUs and AOC C

RCRA Closure Sampling Report, 48th Explosive 
Ordnance Detachment Demolition Range Open 
Burn/Open Detonation (OB/OD) Unit
10 UST Phase II Site Investigation WPs

Site Investigation WPs for 1 UST Site & 1 AST

Phase II Site Assessment Reports for 10 UST Sites

CS Reports for 14 SWMUs and AOC C

Draft Final Investigation Derived Waste Management 
Plan
Subsurface Investigation Report for Relative Risk 
Ranking of Six SWMU Sites.  Prepared by CESAS
Plan of Operation for Interim Removal Action Free 
Product Recovery Phase III RFI Former Weapons 
Cleaning Area (SWMU#14) Above-Ground Fuel Tank 
Area (AOC B)

RFI Report for SWMU 47, Former Roads and Grounds 
Storage Area
CS Report for SWMUs 7, 8, and 9, Former HW Storage 
Bldg. 2640, 2641, 2642. 
RFI Report for SWMU 10, Former PCB Storage Bldg

RFI Report for SWMUs 1, 2, 3, Inactive Landfills 3, 1, 
and 2
Addendum Number One to RCRA Closure Sampling 
Report, 48th Explosive Ordnance Detachment 
Demolition Range OB/OD Unit
Phase III Site Assessment WP for 5 UST Areas

WP for Treatability Study in Support of Remediation by 
Natural Attenuation at Site 9431-F (Site No. 6)
WP for Completion of Groundwater Sampling and CAPs
at UST Nos. 1 and 6.

CESAS - Corps of 
Engineers Division of 
Hazardous, Toxic & 
Radioactive Waste Section
Ecology and Environment, 
Inc. (E&E)

E&E

Bregman & Company, Inc. 
(Bregman & Co.)
CESAS

Foster-Wheeler

E&E

E&E

CESAS

Foster-Wheeler

E&E

E&E

CESAS

CESAS

RUST

E&E

Fort Jackson

E&E

E&E

E&E

E&E

Parsons Engineering

E&E

SEP-1993

DEC-1993

FEB-1995

JUN-1995

SEP-1995

FEB-1996

MAY-1996

MAY-1996

JUN-1996

NOV-1996

JUL-1997

JUL-1997

JUL-1997

OCT-1997

NOV-1997

MAR-1998

APR-1998

APR-1998

MAY-1998

JUL-1998

JUL-1998

JUL-1998

JUL-1998

 Previous StudiesIRP

Title Author Date
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1998

1999

2000

2001

RFI Report for SWMUs 6, 20, 21, 23, 30, and 48

Pre-Final Phase EEE RFI Report Former Weapons 
Cleaning Area (SWMU#14) Above-Ground Fuel Tank 
Area (AOC B)

WP Addendum No. 2 for Phase II RFI, Wonson and 
Inchon Explosive Ordnance Disposal Sites (SWMUs 12 
and 17)
WP for the Phase I RFI at SWMU 49, Weapons Pool 
Inactive Solvent Tank, Building 3058
RCRA Closure Certification Report, 48th Explosive 
Ordnance Detachment Demolition Range OB /OD Unit, 
SWMU 13
IM WP, Inactive Acid Pit, SWMU 48

CS Report-Comment Responses and Revisions, 
SWMUs 7, 8, and 9
Supplemental CS Report Comment Reponses and 
Revisions, SWMUs 5, 11, 29, 33, 34, 38, and AOC C
Phase I RFI/CMS WP for SWMUs 1, 2, and 3

Progress Report Phase II RFI, Wonson and Inchon 
Explosive Ordnance Disposal Sites (SWMU 12 and 17
Groundwater Monitoring Report for the Phase III RFI 
Former Weapons Cleaning Area (SWMU#14) Above-
Ground Fuel Tank Area (AOC B)
Interim Technical Report Phase II RFI, Wonson and 
Inchon Explosive Ordnance Disposal Sites (SWMUs 12 
and 17)
Comment Responses and Revisions Phase III RFI 
Report, Former Weapons Cleaning Area (SWMU#14) 
Above-Ground Fuel Tank Area (AOC B)
WP for Background Study

IMs WP, Inactive Acid Pit, SWMU 48

Draft Phase III RFI WP Addendum, Former Weapons 
Cleaning Area (SWMU#14) Above-Ground Fuel Tank 
Area (AOC B)
IMs WP, Former Bldg. 9428 Wash Pad & O/W 
Separator, SWMU 38
IMs WP Former Roads and Grounds Storage Area, 
SWMU 47
Phase II RFI WP for SWMUs 6, 20, 21, 23, and 30

Comment Responses and Revisions Phase III RFI WP 
Addendum, Former Weapons Cleaning Area 
(SWMU#14) Above-Ground Fuel Tank Area (AOC B)
Draft Soil Background Study Report

Supplemental IMs WP, Inactive Acid Pit, SWMU 48

E&E

RUST

LAW

E&E

E&E

Omega Environmental 
Services
E&E

E&E

E&E

LAW

RUST

LAW

RUST

E&E

Omega Environmental 
Services
RUST

Omega Environmental 
Services
Omega Environmental 
Services
E&E

RUST

E&E

J.J. Sosa

AUG-1998

DEC-1998

JAN-1999

FEB-1999

MAY-1999

AUG-1999

AUG-1999

AUG-1999

AUG-1999

AUG-1999

AUG-1999

AUG-1999

SEP-1999

NOV-1999

JAN-2000

MAY-2000

MAY-2000

JUN-2000

NOV-2000

NOV-2000

NOV-2000

NOV-2000

 Previous StudiesIRP
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2001

2002

Phase II RFI WP, SWMUs 1, 2, and 3 (Closed Landfills 
3, 1, and 2, respectively)
Final Soil Background Study Report

Draft Phase II RFI Report, Wonson and Inchon 
Explosive Ordnance Disposal Sites (SWMUs 12 and 
17)
SWMU 49 Phase I RFI Report Review Response to 
Comments (RTC)/Rev. Pgs. 
Letter of Intent to Sell Property

SWMU 47 IM Report

SWMU 14/AOC B, Quarterly Report for Addendum No. 
1 Phase III RFI Report
SWMU 14/AOC B, Quarterly Report for Addendum No. 
1 Phase III RFI Report
SWMU 49 IM and Phase II RFI WP

SWMU 47 IM Report

SWMU 14/AOC B, Quarterly Report for Addendum No. 
1 Phase III RFI Report
Single Soldiers Barracks Complex (FTJA-38) 
Assessment Report
SWMUs 6, 20, 21, 25, 30 Phase II RFI WP

SWMU 30 Phase II RFI Report.

SMWU 14/AOC B, Quarterly Report for Addendum No. 
1 Phase III RFI Report
SWMU 16 CS Report Evaluation of RTCs

SMWU 49 IM WP  Revised

SWMU 51 SWMU Assessment Report

SMWU 51  Removal Action (IM) WP

SMWU 5 LTM Proposal

SMWU 12 & 17 Final Phase II RFI Report.

SWMU 30 Phase II RFI Report

SWMUs 1, 2, 3, Phase II RFI WP- Revised

SWMUs 7-10 RFI WP Responses to SCDHEC 
Comments
SWMU 47 Final Phase II RFI Report

SWMU 49 Final Phase II RFI Report.

SWMU 51 IM WP

SWMU 48 Final Supplemental IM WP

AOC B Letter of Tanks & Contaminant Barriers 
Removal.

CH2MHill

E&E

LAW

E&E

Ft. Jackson Environmental 
Mgt Office
CESAS

Earthtec

Earthtec

CESAS

CESAS

Earthtec

Foster-Wheeler

E&E

E&E

Earthtec

CESAS

CESAS

Ft. Jackson Environmental 
Mgt Office
Ft. Jackson Environmental 
Mgt Office
Ft. Jackson Environmental 
Mgt Office
LAW

E&E

CH2MHill

CH2MHill

CESAS

CESAS

CESAS

J.J. Sosa

Ft. Jackson Environmental 
Mgt Office

JAN-2001

JAN-2001

JAN-2001

APR-2001

JUN-2001

JUN-2001

JUN-2001

AUG-2001

AUG-2001

AUG-2001

NOV-2001

NOV-2001

NOV-2001

DEC-2001

DEC-2001

DEC-2001

JAN-2002

JAN-2002

JAN-2002

APR-2002

APR-2002

MAY-2002

JUN-2002

AUG-2002

AUG-2002

AUG-2002

AUG-2002

SEP-2002

OCT-2002

 Previous StudiesIRP
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2002

2003

2004

SWMU 14/AOC B Final Phase II RFI Report Addendum 
#1 and Response to SCDHEC Comments
SWMU 20 Phase II RFI Report.

SWMU 21 Phase II RFI Report

SWMU 23 Phase II RFI Report

SWMUs 1, 2, 3, Revised Final Phase II RFI WP with 
responses to SCDHEC Comments  Revised

AOC B IM/Sampling WP

SWMUs 1, 2, 3 Revised Final Phase II RFI WP RTCs & 
Replacement Pages
SWMU 38 IM Report

SWMU 49 Phase II RFI/IM Report Final

SWMU 51 IM Report

SWMU 6 Phase II RFI Report

SWMU 14/AOC B Final Phase III RFI Addendum No. 1 
Report Replacement Pages
SWMU 30 Phase II RFI Report, Replacement 
Pages/RTCs
SWMUs 12 & 17 Phase II RFI Report Replacement 
Pages/RTCs
SWMU 16 Remediation Report

SWMU 47 IM Report RTCs and Rev. pp

SWMU 52 Assessment Report

SWMU 20: Phase II RFI Report (RTCs & Revision Pp)

SWMU 51: IMs Report (RTCs & Rev.Pp)

SWMU 38: IM Report (RTCs & Revision Pages)

SWMU 12: IM WP

SWMU 23: IM WP

SWMU 23: IM WP

SWMU 10: RFI Report Addendum

SWMU 10: RFI Report Addendum

SWMU 23: Phase II RFI Report

SWMU 21: Phase II RFI Report (RTC)

SWMU 5: Report summarizing well sampling activities.

SWMU 48: IM Report (RTCs & Revision Pages). 

Landfill Cover Assessment (SWMUs 1, 2, 3, 5, 6, 21)

Earthtec

E&E

E&E

E&E

CH2MHill

CESAS

CH2MHill

OMEGASYS

CESAS

CESAS

E&E

Earthtec

E&E

LAW

CESAS

CESAS

Ft. Jackson Environmental 
Mgt Office
E&E

CESAS

CESAS

J.J. Sosa

J.J. Sosa

J.J. Sosa

CH2MHill

CH2MHill

E&E

E&E

CESAS

J.J. Sosa

ARCADIS

OCT-2002

DEC-2002

DEC-2002

DEC-2002

DEC-2002

JAN-2003

FEB-2003

MAR-2003

MAR-2003

MAR-2003

MAR-2003

APR-2003

APR-2003

APR-2003

MAY-2003

MAY-2003

MAY-2003

MAY-2003

JUL-2003

JUL-2003

AUG-2003

AUG-2003

AUG-2003

AUG-2003

AUG-2003

AUG-2003

OCT-2003

OCT-2003

OCT-2003

FEB-2004
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2004

Site-Wide Field Sampling Plan

SWMU 23: Revised Final IM WP

SWMU 14 & AOC B: IM WP

SWMU 23: Phase II RFI Report (Revision pp & RTCs)

SWMU 5: Letter Report (RTCs)

SWMU 48: Revised Final IM Report

SWMU 6: Revised RFI Report & RTCs

SWMU 21: Phase II RFI Report (Revision Pages & 
RTCs).
SWMU 14 & AOC B: IM WP

SWMU 5: Focused CMS WP

Site-Wide: Quality Assurance Project Plan

Site-Wide: RTCs on the Facility Sampling Plan

SWMU 16: Final CS Report & RTCs

SWMU 2: Phase II RFI Report

Site-Wide: Letter Regarding LUCs.

SWMU 47: IM WP

SWMU 48: Phase II RFI WP

Site-Wide: RTCs to the QAPP

SWMU 47: Phase II RFI Report RTCs

Jenkins Street Point of Interest: SWMU Assessment 
Report (SAR)
SWMU 52: RTCs & Revised SAR

Site-Wide: Revised Field Sampling Plan

SWMU 44: Proposed Supplemental RFI Activities

SWMU 44: Proposed Supplemental RFI Activities

SWMU 5: Focused CMS Report & CMI WP

SWMU 5: Focused CMS Report & CMI WP

SWMU 2: RTCs to the Phase II RFI Report

SWMU 48: IM Report (RTCs & Revision Pages)

SWMU 48: IM Report (RTCs & Revision Pages)

Site-Wide: Historical Records Review (HRR)

SWMUs 1 & 2: IM WP

SWMU 44: Revised Proposed Supplemental RFI 
Activities

ARCADIS

J.J. Sosa

ARCADIS

E&E

CESAS

J.J. Sosa

E&E

E&E

ARCADIS

ARCADIS

ARCADIS

ARCADIS

Ft. Jackson Environmental 
Mgt Office
CH2MHill

Ft. Jackson Environmental 
Mgt Office
ARCADIS

E&E

ARCADIS

CESAS

Ft. Jackson Environmental 
Mgt Office
ARCADIS

ARCADIS

Kleen Sites Geoservices, 
Inc.
Kleen Sites Geoservices, 
Inc.
ARCADIS

ARCADIS

ARCADIS w/ CH2MHill

J.J. Sosa

J.J. Sosa

Malcolm Pirnie

ARCADIS

Kleen Sites Geoservices, 
Inc.

MAR-2004

APR-2004

MAY-2004

MAY-2004

JUN-2004

JUN-2004

JUN-2004

JUN-2004

JUL-2004

JUL-2004

JUL-2004

JUL-2004

JUL-2004

JUL-2004

JUL-2004

AUG-2004

AUG-2004

SEP-2004

SEP-2004

SEP-2004

OCT-2004

OCT-2004

OCT-2004

OCT-2004

NOV-2004

NOV-2004

NOV-2004

NOV-2004

NOV-2004

DEC-2004

DEC-2004

DEC-2004
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2005

2006

SWMU 52: RTCs on the SAR.

SWMUs 7-9: RTCs on the Phase I RFI Report

SWMU 10:RTCs on the Phase II RFI Report

SWMU 48: Phase II RFI WP

SWMU 21: Consolidation/Investigation WP

SWMU 21: RTCs to the Phase II RFI Report

SWMU 6: Revised Phase II RFI Report & RTCs

SWMU 14 & AOC B: IM Progress Report/WP 
Addendum
SWMU 3: Phase II RFI Report.

SWMU 7-10: Historical Analytical Data Package

SWMU 1: Phase II RFI Report

SWMU Assessment Report (JSPOI)

SWMUs 1 & 2: IM WP (RTCs & Revision Pages)

 SWMU 5: Final CMS Report/CMI WP

SWMU 21: Soil Sampling plan for well near (SAR AOC 
K)
SWMU 38: CS Addendum Report

SWMU 52: CS WP

SWMU 21: IM WP

SWMU 7, 8, 9, 10: RFI Report

SWMU 47: IM Summary and WP Addendum

SWMU 7-10:  RFI Report

SWMU 21:  Addendum to RFI Phase II Report Version 
3
SWMU 6:  RTCs to RFI Phase II Report Version 3

SWMU 7-10: Phase II RFI Replacement Pages

SWMU 52: Draft CS Report

SWMU 47:  IM Summary and WP Addendum

SWMU 1 & 2:  IM Completion Report

SWMU 7-10: Phase II RFI Report Revision 3

SWMU 14: IM Completion Report

RCRA Corrective Action Permit  Modification Package

SWMU 52: Revised Supplemental CS WP&WellPermit

ARCADIS

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

EEI

Arcadis

ARCADIS

EEI/GNR

CESAS

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

ARCADIS

Env.Mgt. Branch, ENRD, 
Fort Jackson
ARCADIS

JAN-2005

JAN-2005

JAN-2005

JAN-2005

JAN-2005

JAN-2005

JAN-2005

JAN-2005

FEB-2005

MAR-2005

MAR-2005

MAR-2005

APR-2005

MAY-2005

MAY-2005

MAY-2005

MAY-2005

MAY-2005

JUN-2005

JUL-2005

AUG-2005

SEP-2005

OCT-2005

OCT-2005

OCT-2005

NOV-2005

NOV-2005

NOV-2005

FEB-2006

MAR-2006

MAR-2006
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2006

2007

Draft EA for New National VA Cemetery

SWMU 23: Addendum 1 to Phase II RFI Report

Supplemental RFI Investigation WP SWMU 49

SWMU1 Phase II RFI WP Addendum for Well 
Installation 
SWMU 48 Phase II RFI Report

SWMU 21 Consolidation/Investigation Report

SWMU 47: IM Summary and WP Addendum Rev 2

SWMU 21 RTCs Phase II RFl Report

SWMU 6 & 21: IM WP

SWMU 12 & 23: CMS WP

AOC B Soil Removal WP

AOC Q RCRA AR

SWMU 5 CMI WP

SWMU 49 Revised Supplemental RFI WP

SWMU 52: Investigation Summary

Community Relations Management Plan

SWMU 14 CMS WP

SWMU 7-10 Closeout of Consent Order

MMRP Final SI Report

SWMU 6 & 21: IM WP Revision 1

SWMU1 & 2 IM Completion Report Rev 1

SWMU 21 Consolidation/Investigation Completion 
Report
SWMU 49 Monitoring Well Request

SWMU 5 CMI WP Revision 1

SWMU 52: Revised Investigation Summary

SWMU 2 Confirmation Soil Sampling WP

SWMU 2 Revised RFI Report

AOC R RCRA AR

SWMU 48 Revised Phase II RFI Report & RTCs

SWMU 49 Revised Supplemental RFI WP & RTCs

Draft EBS for VA Cemetery

URS

Ecology & Environment, Inc.

Corps of Engineering, 
Savannah District 
ARCADIS

Ecology & Environment, Inc.

ARCADIS

ARCADIS

Ecology & Environment, Inc.

ARCADIS

Corps of Engineering, 
Savannah District 
ARCADIS

CTSI

ARCADIS

Corps of Engineering, 
Savannah District 
ARCADIS

EA Engineering

ARCADIS

ARCADIS

Malcolm Pirney

ARCADIS

ARCADIS

ARCADIS

Corps of Engineering, 
Savannah District 
ARCADIS

ARCADIS

ARCADIS

ARCADIS

CTSI

Ecology & Environment, Inc.

Corps of Engineering, 
Savannah District 
URS

MAR-2006

MAR-2006

MAR-2006

APR-2006

APR-2006

MAY-2006

MAY-2006

JUN-2006

JUN-2006

JUN-2006

JUN-2006

JUN-2006

JUN-2006

JUL-2006

JUL-2006

JUL-2006

JUL-2006

JUL-2006

JUL-2006

SEP-2006

SEP-2006

SEP-2006

SEP-2006

OCT-2006

OCT-2006

NOV-2006

NOV-2006

DEC-2006

DEC-2006

DEC-2006

DEC-2006
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2007

2008

SWMU 3 IM WP 

SWMU 14/AOC B Revised IM Completion Report

AOC K Revised CS WP & RTCs

AOC Q Revised  RCRA AR & RTCs

UST 6 CAP Addendum & UIC Permit Application

UST 8 CAP Addendum & UIC Permit Application

Final EA for VA Cemetery

SWMU 5: Construction Completion Report

SWMU 21 IM Completion/CMS Report

SWMU 5: CMI Progress Report

SWMU 48: Abandonment of Floor Drains

SWMU 3: Area of Contamination Addition to IM WP

SWMU 6: IM Completion/CMS Report

SWMU 48:Revised Final Phase II RFI Rev Pages and 
RTCs
SWMU 1: CMS WP

SWMU 2: Revised RFI Report and RTCs

SWMU 6: Revised IM Completion/CMS Report with 
RTCs
 SWMU 21: Revised IM Completion/CMS Report with 
RTCs
SWMU 2: Interim Measures Confirmation Soil Sampling
Results
Reporting planned changes letter for AOC D

SWMU 14: Groundwater Sampling Plan

 SWMU 14: CMS WP

Fwd Operating Base Planned Public Drinking Well

GW Sampling Plan Response to DHEC Comments

SWMU 3 IM Completion Report

SWMU 2 CMS Report

SWMU 47 Phase II RFI, RTCs and IM Completion 
Report
SWMU 48 CMS Work Plan

SWMU 1 CMS WP RTCs

AOC B CMS Report

SWMU 1: CMS WP RTCs

ARCADIS

ARCADIS

CTSI

CTSI

ARCADIS

ARCADIS

URS

ARCADIS

ARCADIS

ARCADIS

ARCADIS

ARCADIS 

ARCADIS

ARCADIS

ARCADIS 

ARCADIS

ARCADIS

ARCADIS

ARCADIS

Fort Jackson

ARCADIS

ARCADIS

ARCADIS

ARCADIS 

ARCADIS

ARCADIS

ARCADIS 

ARCADIS

ARCADIS

ARCADIS

ARCADIS

JAN-2007

JAN-2007

FEB-2007

FEB-2007

FEB-2007

FEB-2007

FEB-2007

MAR-2007

MAR-2007

MAR-2007

MAR-2007

MAR-2007

MAR-2007

MAR-2007

MAR-2007

APR-2007

JUN-2007

JUN-2007

JUN-2007

JUL-2007

JUL-2007

JUL-2007

SEP-2007

SEP-2007

OCT-2007

NOV-2007

NOV-2007

NOV-2007

DEC-2007

DEC-2007

DEC-2007
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2008

2009

SWMU 14: CMS and Investigation WP

SWMU 3: RTCs for IM Completion Report

Area Adjacent to SWMU 3: Test Pit Investigation WP

SWMU 49: Draft Supplemental RFI Report

SWMU 44, Semiannual Progress Report - Nov 2007 
Event
SWMU 2: Revised CMS Report + RTCs

SWMU 47: Revised Phase II RFI RTCs and IM 
Completion Report
SWMU 14: Revised IM Completion Report + RTCs

SWMU 48: Revised CMS WP & Ph.2 RFI Report

SWMU 48: Cement Filling of Former Floor Drains

AOC Q: Revised RTCs and CS WP

SWMU 3: CMS Report

UST 6:PermeOXPlus CAP Perf. Monitorng Rpt

AOC K: Revised CS WP + RTCs

SWMU 48: CMS Report

UST 8: Groundwater Monitoring Report

SWMU 14: CMS Report

AOC B: RTCs+IM Completion Report and CMS Report

SWMU 44: Semiannual Progress Report, June 2008 
Event
SWMU 48: Revised CMS Report and Phase 2 RFI 
RTCs
SWMU 50: Revised CMS Report + RTCs

SWMU 1: Revised CMS Report + RTCs

SWMU 3: Revised CMS Completion Report + RTCs

SWMU 14: Revised CMS Completion Report + RTCs

UST 6: Revised PermeOx Plus CAP Performance 
Monitoring Rpt.
SWMU 5: Revised CMI Progress Report + RTCs

UST 1: Long Term Monitoring Report 

SWMU 5: Revised CMI Progress Report + RTCs

UST 4: Long Term Monitoring Report

HW Storage Building Closure Request    

Draft SOB for AOC B    

ARCADIS

ARCADIS

ARCADIS

Corps of Engineering, 
Savannah District
Kleen Sites Geoservices

Arcadis

ARCADIS

Arcadis

Arcadis

Arcadis

CTSI

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

KSG

Arcadis

KSG

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Environmental Mgt. Branch, 
Env. Division, Ft. Jackson
Arcadis

JAN-2008

JAN-2008

JAN-2008

JAN-2008

FEB-2008

FEB-2008

FEB-2008

MAR-2008

APR-2008

APR-2008

MAY-2008

MAY-2008

MAY-2008

JUN-2008

JUN-2008

JUL-2008

JUL-2008

JUL-2008

SEP-2008

SEP-2008

SEP-2008

SEP-2008

SEP-2008

SEP-2008

NOV-2008

DEC-2008

DEC-2008

DEC-2008

DEC-2008

JAN-2009

JAN-2009
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2009

Draft SOB for SWMU 47    

Draft SOB for SWMU 3    

Draft SOB for SWMU 48    

SWMU 5: CMI Progress Report

SWMU 3: IM WP for Surficial Metal Removal

Reporting Plan Change Related to AOC D and AOC E -
Child Development Center (CDC) Construction 
Notification
SWMU 3 MW Installation Issues  Report      

ORAP Well Installation Request    

RTCs for Revised SI Report - Military Munitions 
Response Program    
ORAP - Well Installation Request    

Reporting Plan Change for AOC J    

SWMU 14 Corrective Measures Implementation Work 
Plan    
SWMU 1 Corrective Measures Implementation Work 
Plan    
SWMU 14 Corrective Measures Implementation Work 
Plan    
SWMU 1 Corrective Measures Implementation Work 
Plan    
SWMU 2, 3, 6, and 21 Corrective Measures 
Implementation Work Plan    
SWMU 48 Corrective Measures Implementation Work 
Plan    
Hazardous Waste Storage Building Closure Extension 
Request    
Compilation of Water Well Records

SWMU 1 Letter of Concurrence with Additional 
Comments   
AOC K Monitoring Wells Issue Letter     

AOC Q - Confirmatory Sampling Report    

AOC K - Confirmatory Sampling Report    

SWMU 18 and 19 Reporting Plan Change Request   

AOC A Reporting Plan Change Request   

Hazardous Waste Storage Building Closure Report        

SWMU 2, 3, 6, and 21 Corrective Measures 
Implementation Work Plan RTCs    
AOC E Reporting Plan Change Letter   

Well Record Forms (1903's) Operational Range 

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

L.Estaba,ASIS, 
EMB,Env.Div.,Ft. Jackson, 
SC
Arcadis

Malcolm Pirnie

Malcolm Pirnie

Malcolm Pirnie

L.Estaba, EMB, Env. Div., 
Ft. Jackson
Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Env. Mgt Branch, Env. 
Division, Ft. Jackson, SC
L.Estaba, ASIS, EMB, Env. 
Div., Ft. Jackson, SC
Solid Waste Groundwater 
Section, SCDHEC  
SCDHEC

CTSI

CTSI

EMB, Env.Div., Ft. Jackson

Env. Mgt. Branch, 
Environmental Division, Ft. 
Jackson
Davis and Floyd

Arcadis

L.Estaba, ASIS, EMB, 
Env.Div., Ft. Jackson
Malcolm Pirnie

JAN-2009

JAN-2009

JAN-2009

JAN-2009

JAN-2009

FEB-2009

MAR-2009

MAR-2009

APR-2009

MAY-2009

MAY-2009

JUN-2009

JUN-2009

JUN-2009

JUN-2009

JUN-2009

JUN-2009

JUL-2009

JUL-2009

SEP-2009

SEP-2009

SEP-2009

SEP-2009

SEP-2009

SEP-2009

OCT-2009

OCT-2009

OCT-2009

OCT-2009
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2009

2010

Assessment Report    

SWMU 1 RTCs to Solid Waste GW Section Comments  
 
SWMU 14 CMI WP RTCs    

MW3-14 CS WP Letter    

Final Permit Decision Letter    

SWMU 14 CMI WP RTCs Rev 2    

SWMU 48 CMI WP RTCs Rev 1     

SWMU 3 Surficial Debris Disturbance Letter    

Final Permit Decision Letter

Effective date of RCRA Permit Re-Issue (Renewal)

SWMU 14 CMI WP RTCs Rev 2

SWMU 3 Surficial Debris Disturbance Letter

SWMU 48 CMI WP RTCs Rev 1 

SWMU 2, 3, 6, 21 - Revised RTCs CMI WP

SWMU 23 2009 GW Sampling Report

SWMU 3 MW Installation Issues 

SWMU 50 Revision Pages and RTCs for CMI WP

SWMU 50 GW Monitoring Rpt.

AOC K CS - RTCs 

SWMU 23 2008 GW Sampling Report

SWMU 49 CMS Report

MMRP RI Work Plan (AOC E, F, G, HI, J)

SWMU 1 GW Quality Assessment Plan 

SWMU 49 CMS RTCs

SWMU 5 - CMI Progress Report

SWMU 50 CMI WP - REC/LUC Language Rev.

VA CEM AOC S-VA Cemetery Letter of Transfer-LOT 

AOC K -  RTCs and revised Document 

MW3-14 WP

SWMU 48 CMI WP RTCs Rev 2 

SWMU 49 CMS RTCs

SWMU 2, 3, 6, 21 - RTCs on REC language for CMI 
WP 

Arcadis and EMB, Env. Div.,
Ft. Jackson, SC
Arcadis

L.Estaba, ASIS, EMB, 
Env.Div., Ft. Jackson

SCDHEC

Arcadis

Arcadis

Arcadis

SCDHEC

SCDHEC

ARCADIS

ARCADIS

ARCADIS

ARCADIS

CESAS

ARCADIS

KSG

AMEC

CTSI

CESAS

ARCADIS

CH2MHill - PBA

CESAS

ARCADIS

ARCADIS

AMEC

VA HQ

Corps, CE-SAS

KSG

ARCADIS

ARCADIS

ARCADIS

NOV-2009

NOV-2009

DEC-2009

FEB-2010

FEB-2010

FEB-2010

FEB-2010

FEB-2010

FEB-2010

FEB-2010

FEB-2010

FEB-2010

MAR-2010

MAR-2010

MAR-2010

MAR-2010

MAR-2010

APR-2010

APR-2010

APR-2010

JUN-2010

JUN-2010

JUN-2010

JUN-2010

JUN-2010

JUL-2010

JUL-2010

JUL-2010

JUL-2010

AUG-2010

SEP-2010
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2010

2011

SWMU 49 CMS RTCs (additional)

UST 1699 - Site Assessment Work Plan

MMRP RI Work Plan RTCs unofficial highlighted copy

AOC Q- Revised CS Report and RTCs

SWMU 23 July 2010 GW Sampling Report

SWMU 50 - 2010 Annual Report

SWMU 1 - Fort Jackson Landfill #3 Annual Rpt .

SWMU 1 CMI Progress Report

SWMU 50 CMI Work Plan Revision 1

UST 1699 AOC T - Site Assessment Work Plan and 
RTCs
SWMU 49 CMS Rpt. Rev 2

SWMU 5 - CMI Progress Report, Replacement Pages

SWMU 50 July 2010 CMI Progress Report

RCRA Permit MOD    

SWMU 48 CMI Progress Report - 2010    

SWMU 1 Temp Well and Surface Water Results - July 
2011    
SWMU 14 CMI Progress Report     

AOC K Revised CS Report     

AOC Q CSR - Rev #2     

HW Storage Building Notification - June 2011    

Hazardous Waste Storage Bldg Monthly Report - July 
2011    
SWMU 12 Tree Thinning Reporting Planned Changes   

Hazardous Waste Storage Bldg Monthly Report - 
August 2011    
Assessment Report (AR) Rev 2 Fmr Motorpool 
Oil/Water Separator Site behind Recycling - SWMU 53  
  
SWMU 1 Temp Well and Surface Water Results - July 
2011 - RTCs and MW Application    
SWMU 49 CMI Completion Report - Soil Only    

Hazardous Waste Storage Bldg Monthly Report - 
September 2011    
Final WP SWMU 1/Landfill 3 Depression Repair    

SWMU 23 Annual Groundwater Monitoring Report    

SWMU 23 Annual Groundwater Monitoring Report    

ARCADIS

CH2MHILL

CH2MHill

CE-SAS

CESAS

AMEC

CESAS

ARCADIS

AMEC

CH2MHILL

ARCADIS

ARCADIS

AMEC

Fort Jackson and SCDHEC

KSG

CESAS

Arcadis

CESAS

CESAS

CESAS

CESAS

Lahiri Estaba, PB & A

CESAS

KSG

CESAS

Arcadis

CESAS

North Wind

CESAS

CESAS

SEP-2010

SEP-2010

OCT-2010

OCT-2010

OCT-2010

OCT-2010

NOV-2010

DEC-2010

DEC-2010

DEC-2010

DEC-2010

JAN-2011

JAN-2011

APR-2011

JUN-2011

JUL-2011

JUL-2011

JUL-2011

JUL-2011

JUL-2011

JUL-2011

AUG-2011

AUG-2011

SEP-2011

SEP-2011

SEP-2011

SEP-2011

OCT-2011

OCT-2011

OCT-2011

 Previous StudiesIRP

Title Author Date
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2011

2012

2013

SWMU 50 CMI Progress Report    

RTCs for SWMU 2      

SWMU 1 Final Annual CMI Progress Report    

Hazardous Waste Storage Bldg Monthly Report - 
October 2011    
Hazardous Waste Storage Bldg Demolition Work Plan -
November 2011    
UST System Closure Report Document - 6 sites - 
November 2011    

Former FTJA Property, Removal/Disposal of OWS-
Disclosure Ltr.
2011 - SWMUs 2, 3, 6 and 21 CMIP Rpt.

Reporting Planned Changes: SWMU 1

2011 - SWMU 48 CMIP Report

RTCs Former FTJA Property OWS Removal Rpt,

UST #6 - Draft Investigation Rpt.

Sampling Plan - GW and Soil Investigation, Parcel 6 
OWS 
AR (Rev. 03), Former Motorpool OWS Site behind 
Current Recycling Center
Parcel 6 OWS, GW & Surface Soil Sampling Report

Focused CMS Report, Wonson and Inchon OB/OD  
Grounds
SWMU 23 CMS Report

Revised QAPP CCUST 1

2012 CMIP Report, SMWU 1

CS Report, AOC Q (MW6-10)

SWMU 48 CMIP Report - 2012

Statement of Basis, FTJA-007-R-01

Final CMS, FTJA-007-R-01

CMI Progress Report, SWMU 1

Confirmatory Sampling Report, AOC Q (MW-6-10)

Final CAP, CCUST 1699

CMI Progress Report - 2012, SWMU 48

CMI Progress Report-2012, SWMU 2

Draft-Final CA Completion Report, CCUST 1699

Revised QAPP, QAPP-APP B, CCUST 4522

AMEC

Lahiri Estaba, EEI

Arcadis

CESAS

CESAS

J2

CESAS

Arcadis

Lahiri Estaba/Fort Jackson

Arcadis

North Wind

Arcadis 

North Wind

Kleen Sites

North Wind

Lahiri Estaba/FTJA

Lahiri Estaba/FTJA

North Wind

Arcadis

CESAS

Arcadis

CH2MHill

CH2MHILL

Arcadis

CESAS

CH2MHill

Arcadis

Arcadis

CH2MHill

CESAS

OCT-2011

OCT-2011

NOV-2011

NOV-2011

NOV-2011

NOV-2011

JAN-2012

FEB-2012

FEB-2012

FEB-2012

MAR-2012

MAR-2012

APR-2012

MAY-2012

MAY-2012

JUL-2012

AUG-2012

OCT-2012

NOV-2012

NOV-2012

NOV-2012

NOV-2012

NOV-2012

NOV-2012

NOV-2012

NOV-2012

NOV-2012

DEC-2012

DEC-2012

DEC-2012

 Previous StudiesIRP

Title Author Date



Final without Signatures FORT JACKSON Installation Action Plan - 37

2013

2014

Final CA Monitoring Report, CCUST 4522

RTCs, Rev.1 Confirmatory Sampling Report-Nov 2012, 
AOC Q (MW6-10)
Final CA Completion Report, CCUST 1699,

UST 6, CAP Progress Report, UST 6 (FTJA-34)

CMI Progress Report-2012, SWMU 1

Remedial Investigation and CA Summary Report, TASC
(CCUST 1)
Rev. 2 QAPP Appendix B, CCUST4522

CMI Progress Report-2012, RTCs, SWMU 48, 

CMI Progress Report-2012, RTCs, SWMU 1

CMI Progress Report

CMI Progress Report, SWMU 49

Further Revisions,QAPP, Appendix B:Contractor 
Addendum, CCUST 4522
RTCs and Revised CMI WP, SWMUs 2, 3, 6 and 21

RTCs and Revised CMI Progress Report,SWMUs 2, 3, 
6 and 21
Draft-Final Engineering Evaluation/Cost Analysis-
LUCs-MMRP
Revised 2012 - CMI Progress Report plus RTCs, 
SWMU 14
Draft-Final EE/CA Action Memorandum, LUCs, MMRP

CMI Progress Report  - 2013, SWMU 1

CMI Progress Report-2013, SWMU 1

2013-CMI Progress Report, SWMUs 2, 3, 6 and 21

SWMU 48 CMI Progress Report

RTCs, CMI Progress Report-2013, SWMU 1

Monitoring Well Abandonment Report, CCUST 1699

RTCs, Revision Pages, CMI Progress Report, 2013, 
SWMUs 2, 3, 6 & 21
RTCs, CMI Progress Report and Rev. Pages, SWMU 
48, @013

Final Remedy QAPP, CCUST 4120,Gate 2 AAFES 
Station
Bldg 4522 CMI Progress Rpt,Frmr AAFES Gas 
Station(CCUST 4522)
2013 Annual Report, SWMU 23,Remagen Impact 
Range
Draft Final CMI Rpt + RTCs, FTJA-007-R-01(AOC J)

Revised Annual Report and RTCs, SWMU 23,Rmegen 
Impact Range

CH2MHill

CESAS

CH2MHill

Arcadis

Arcadis

North Wind

CESAS

Arcadis

Arcadis

Arcadis

Arcadis

CESAS

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

Arcadis

CH2MHill

Arcadis

Arcadis

KEMRON

CESAS

CESAS

CH2MHill

CESAS

JAN-2013

JAN-2013

JAN-2013

FEB-2013

MAR-2013

MAR-2013

MAR-2013

MAR-2013

MAR-2013

APR-2013

APR-2013

MAY-2013

JUL-2013

JUL-2013

JUL-2013

JUL-2013

JUL-2013

SEP-2013

SEP-2013

SEP-2013

SEP-2013

OCT-2013

DEC-2013

DEC-2013

DEC-2013

MAR-2014

MAR-2014

APR-2014

APR-2014

MAY-2014

 Previous StudiesIRP

Title Author Date
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2014

2015

Monitoring Well Application,ORAP Domestic Water 
Supply Investigation
Final Letter-Rpt, ORAP II Assessment,Boyden Arbor 
Pond, Surface Water & Sediment Sampling Results
Draft-Final NTCRA LUC Plan

Draft CS WP, AOC BB (Bldg 2089)

Draft CS WP, AOCs T, W, X & SWMU 53, Multiple 
Restoration Sites
Draft QAPP Amendment, Multiple Restoration Sites

Draft QAPP, Former UST Site 9432 (FTJA-34/UST 
6/AOC Y
CS Rpt 2013, AOC Q (MW6-10)

Corrective Action Monitoring Report, SWMU 49 (FTJA-
39)
Final QAPP Amendment and RTCs, Multiple 
Restoration Sites
Final CS WP, AOCs T, W, X and SWMU 53

RTCs to SCDHEC Comments (RTCs), CS Report, AOC
Q (MW6-10/CCAOC Q)
Final CS WP, AOC BB (Bldg 2089/CCUST 2089)

RFI WP, AOC Q (MW6-10/CCAOC Q)

Draft 2014 CMI Progress Report, Former NG C & D 
Landfill (SWMU 50)
Final QAPP, Addendum to SCDHEC UST 
Programmatic QAPP, Former UST#6 (FTJA-34/AOC Y)
Draft Annual Report-2014,  Remagen Impact Range 
(SWMU 23)
Final QAPP, Addendumto SCDHEC Programmatic 
QAPP, Bldg 4522/AOC AA/Building 4522

RTCs, Final Action Memorandum LUCs, NTCRA

Corrective Action Monitoring Reports: SWMU 
14,Weapons Cleaning Area and SWMU 49, Weapons 
Pool Solvent Tank
2014 CMI Progress Report, Former NG C&D Landfill 
(SWMU 50)

CESAS

Arcadis-Pika

Arcadis-Pika

KEMRON

KEMRON

KEMRON

KEMRON

CESAS

CESAS

KEMRON

KEMRON

KEMRON

KEMRON

KEMRON

AMEC

QRI/PPM

CESAS

KEMRON

Arcadis

KEMRON

AMEC

JUN-2014

JUN-2014

JUN-2014

JUN-2014

JUN-2014

JUN-2014

JUN-2014

JUL-2014

JUL-2014

AUG-2014

SEP-2014

SEP-2014

SEP-2014

OCT-2014

OCT-2014

NOV-2014

NOV-2014

NOV-2014

JAN-2015

JAN-2015

JAN-2015

 Previous StudiesIRP

Title Author Date
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Site ID: FTJA-01
Site Name: Active Sanitary Landfill 1

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
RFI/CMS..........
IRA..................
CMI(C)............
LTM.................

198911........
199308........
200502........
200809........
200812........

199001
200809
200511
200812
204603

RIP Date: N/A

RC Date: 200812

The PBA site FTJA-01 is located north of Semmes Road at the end of Ivy Road. FTJA-01 was a trench and fill landfill which 
operated from 1974 to 1988, under SCDHEC Permit No. DPW-098. During operation the permit was amended to expand the 
landfill as necessary to maintain new fill area. The last 20-acre section of the landfill was closed in April 1994 and regulated by 
SCDHEC solid waste (SW) management regulations. The monitoring is conducted in accordance with the 30-year post-closure 
care and monitoring plan approved by SCDHEC. Historically this site has been funded through Fort Jackson.

Initial groundwater monitoring began in 1980 with the installation of three monitoring wells. The RCRA permit required an RFI due 
to barium and lead detections. Five additional monitoring wells were installed in 1997-1998 to satisfy the initial RFI. Five 
additional wells were installed upon landfill closure in 1994-1995, with the three original abandoned. The Phase I RFI was 
completed in August of 1999. Soil and groundwater impacts along with methane monitoring. Phase II RFI indicated no immediate 
threat to human health or the environment. The Phase II RFI was approved in FY05.

In FY05 operations and maintenance/IM was performed  and included the placement of additional soil cover in deficient areas, 
grading and seeding of the former mulch site, construction of storm water drainage structures, and removal of surface waste and 
debris. A CMS WP was submitted in FY07.

From FY07 to FY13 Fort Jackson and SCDHEC progressed to a CMS and LUC agreement that encompassed both the RCRA 
and Solid Waste compliance requirements. During this time updated regional screening level (RSL) criteria was adopted for the 
site and in FY12 repairs were made to the landfill liner within the Solid Waste section of the landfill. Additionally a trichloroethane 
(TCA) assessment was executed which included the installation of several new wells.

In September 2013, a post-closure plan that encompasses monitoring for both the solid waste and RCRA portion requirements 
was finalized and approved by SCDHEC. LTM in FY15 and FY16 progressed to continue the USACE Savannah District in-house 
staff for semiannual groundwater monitoring and two of the four methane quarterly monitoring events. Access Analytical is utilized 
to conduct the remaining two of the four methane quarterly monitoring events. LUC Inspections are required on a semi-annual 
basis and typically coincide with the April and October groundwater and methane monitoring events.

The Post-Closure Plan Table 1: Landfill 3 Monitoring Well Details and Sampling Requirements was updated and approved by 
SCDHEC in September of 2015.

Landfill operation and maintenance/IM on both the Solid Waste and RCRA portions will occur in early FY17 and will be conducted 
by USACE Savannah District. For the RCRA (dermal soil cover area) this will include the clearing of approximately 15 acres of 
previous forest fire area and applying an additional amount of soil cover with grade to support drainage. Also the filling in of one 
subsidence/depression area. The solid waste or capped area will have the drainage for that portion evaluated, and repaired if 
possible under the specific contract. If complete repair is not feasible, then a scope for additional activities will be formulated 
through the evaluation. Lastly a subsidence/depression area that overlaps the solid waste and RCRA portions will be filled in.

Fort Jackson and USAEC are reviewing funding options for FTJA-01/SWMU 1/Landfill 3. It is anticipated that two separate funding

RRSE: HIGH

Regulatory Driver: RCRA

Alias: SWMU 1
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Site ID: FTJA-01
Site Name: Active Sanitary Landfill 1

CLEANUP/EXIT STRATEGY
LTM including LUCs, five-year reviews and groundwater monitoring that satisfies both the RCRA and solid waste requirements 
started in FY13 and will continue into the out-years.

vehicles can provide support for the required monitoring, LTM, and ongoing operations and maintenance. A performance work 
statement (PWS) will be prepared by Fort Jackson and USAEC in FY17 and will include the required monitoring activities.  This is 
scheduled to be awarded in FY18.

Alias: SWMU 1
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Site ID: FTJA-02
Site Name: INACTIVE SANITARY LANDFILL 1

CLEANUP/EXIT STRATEGY
The final remedy includes cover maintenance and inspection (LUCs), annual groundwater monitoring, periodic reviews and annual
reports. LUCs will be implemented to mitigate potential impacts to human health and the environment for a minimum of 30 years.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Semi-volatiles 
(SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Sediment, Soil, Surface 
Water

Phases           Start            End   
RFA.................
RFI/CMS..........
IRA..................
CMI(C)............
LTM.................

198911........
199308........
200502........
200809........
200812........

199001
200809
200511
200812
204609

RIP Date: N/A

RC Date: 200812

The PBA site FTJA-02 is a closed, 15-acre municipal landfill located southwest of Tank Hill on the southeast side of Lee Road. 
This site served as FTJA's primary landfill from 1941 to 1951. Refuse was burned and buried in trenches at the site. Types of 
waste disposed of probably included domestic wastes, POL wastes, water and wastewater treatment plant sludge, and general 
refuse. The US Army Reserve Center building is now located upgradient (north) of the closed landfill, and the Palmetto Lodge, a 
lodging facility, is located downgradient (south) of the site, surrounded to the east and rear by the toe of the closed landfill and Lee
Road bordering on the west.

The Phase I RFI was completed in 1999. Results indicated that soil, sediment, and groundwater were impacted. Base housing is 
located adjacent to the southeastern edge of the landfill. SCDHEC required LUCs due to potential for human exposure.

The Phase II RFI WP was submitted during FY01 and approved by SCDHEC on March 3, 2003. The WP was implemented and a 
Phase II RFI report was submitted in FY04. Results of the Phase II RFI do not indicate any significant immediate threat to human 
health or impact to the environment. Based upon comments from SCDHEC, a revised Phase II RFI report was submitted in FY06 
and was conditionally approved in May 2007.

In addition, an IM (or IRA) was performed in FY05 that included the placement of additional soil cover in deficient areas, 
construction of storm water drainage structures, and removal of surface waste/debris. The IM completion report was conditionally 
approved in October 2007. The CMS report was submitted in November 2007. Responses to SCDHEC comments and revision 
pages were submitted. Additional comments were issued in January 2008. Additional comment review iterations continued, until 
the CMS was approved. The Fort Jackson RCRA Part B permit was modified in April 2009 to reflect the final approved CMS. The 
CMI WP was submitted in June 2009. The CMI WP was finalized in FY11.

A military construction (MILCON) project expanded the existing parking lot further with cover/fill after partnering with USACE, 
contractors and SCDHEC. Initial concerns were addressed (breaching soil cover and erosion control). Final product enhanced the 
landfill cover and added additional erosion protection.

Annual LTM reports for groundwater monitoring and annual LUC inspection are currently being conducted through the PBA III 
contract through FY19. Annual groundwater monitoring at six locations includes analytical parameters for VOCs, SVOCs, 
Appendix IX metals and pesticides.

Costs for five-year reviews (or periodic reviews) are tracked under Site FTJA-02.

RRSE: HIGH

Regulatory Driver: RCRA

Alias: SWMU 2
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Site ID: FTJA-03
Site Name: INACTIVE SANITARY LANDFILL 2

CLEANUP/EXIT STRATEGY
The final remedy includes  cover maintenance and inspection, annual groundwater monitoring, periodic reviews and annual 
reports. LUCs will be implemented to mitigate potential impacts to human health and the environment for a minimum of 30 years.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
IRA..................
CMI(C)............
LTM.................

198911........
199308........
200602........
200709........
200810........

199001
200809
200709
200809
204609

RIP Date: N/A

RC Date: 200809

The PBA site FTJA-03 is closed and currently an approximate 100-acre landfill located between Washington and Ewell Roads, 
east of the DRMO complex. The site was used from 1951 to 1974. Open burning was conducted in pits behind the DRMO facility 
for the first 10 years. The burned waste and unburned refuse were buried in trenches. Types of waste disposed of probably 
included domestic wastes, POL wastes, water and wastewater treatment plant sludge, and general refuse.

Phase I RFI was completed in August 1999. Results indicated soil and groundwater impacts. A Phase II RFI additional 
investigation was completed to substantiate and determine the extent. Approximately one-half of the DRMO facility is located on 
the landfill. During the Phase I and II RFI, it was found that soil gas (methane) was not a concern.

The Phase II RFI WP was submitted during FY01 and was approved by SCDHEC on March 3, 2003. The Phase II RFI WP was 
implemented and the Phase II RFI report was submitted in FY05. The revised Phase II RFI report was conditionally approved in 
FY05. Conditions of the Phase II RFI will be met in the CMS report. To address the SCDHEC concerns regarding the groundwater
monitoring network, three additional monitoring wells were installed and all wells were sampled in FY05. An IM was completed in 
FY07 that included grading, installation of two feet of soil cover and erosion control features. An IM report was submitted in FY07 
and approved. Test pits were conducted to refine landfill acreage on the west side. A CMS was approved in September 2008. 
Surface debris was removed in February 2009. The RCRA Part B permit was modified in April 2009. The CMI WP was finalized in 
FY11.

In the fall of 2010 the area at the edge of the landfill boundary (MW3-14) was evaluated for potential chlorinated solvent 
groundwater contamination from the outside of the landfill. Geoprobe groundwater sampling was performed by Fort Jackson 
independently of the PBA  contract. A four location assessment found no detections from outside the landfill. MW3-14 was 
resampled during the 2011 LTM event. No chlorinated VOCs were detected. In mid-2011, Fort Jackson installed five additional 
wells on a 10-acre area to the northwest of the landfill. The added acreage contributed to FTJA-03 being a 100-acre site. Annual
groundwater and LUC LTM continues under the PBA III contract through FY19. Annual groundwater analytical parameters 
monitored include VOCs, SVOCs, Appendix IX metals, mercury and pesticides. SCDHEC approved removing MW3-11 from the 
monitoring program in the 2014 CMI progress report (PR).

Costs for the five-year reviews (or periodic reviews) are tracked under FTJA-02.

RRSE: HIGH

Regulatory Driver: RCRA

Alias: SWMU 3
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Site ID: FTJA-05
Site Name: Inactive WETSITE Landfill (SWMU 5)

CLEANUP/EXIT STRATEGY
The final remedy includes cover maintenance and inspection and annual reports, plus periodic reviews. LUCs will be implemented 
to mitigate potential impacts to human health and the environment for a minimum of 30 years.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............
LTM.................

198911........
199109........
200109........
200411........
200709........
200710........
201010........

199001
200108
200411
200708
200809
201010
204609

RIP Date: 200809

RC Date: 201010

The PBA site FTJA-05 is a closed construction debris landfill located at the southeastern corner of Fort Jackson, in the SCARNG 
area. This site is located on Fort Jackson property currently leased to the SCARNG.

This site operated from the early-1940s to the mid-1990s, and was a trench and fill type landfill approximately two acres in size. 
The site is completely vegetated by native grasses and mature trees with no signs of erosion. A recreational pond, constructed in 
1984, is located 150 yards downslope of the landfill. The CS was required by the RCRA Part B permit, was completed in 1997. 
Results from the 1997 confirmatory sampling report required additional confirmatory sampling work, which was completed in 
FY02. No exceedances were detected, nor were ever found at this site.

A soil cover assessment indicated that the existing cover is adequate. Soil cover met or exceeded the 2-foot standard. The cover 
assessment was completed, and  results were included in the CMS report. The CMS report was approved by SCDHEC in FY05, 
and the RCRA permit modification occurred in FY06. A CMI WP was approved in FY07. The CMI WP required LUC language 
revisions. The CMI WP was amended and approved by SCDHEC. RC was reached after the final round of CMI(O) groundwater 
monitoring was completed in FY10. At some point, exercise and training apparatus where installed on FTJA-05 (SWMU 5) by the 
SCARNG. The site is in LTM. The LTM of the soil cover and annual LUC inspections continue under the PBA III contract through 
FY19.

Costs for five-year reviews (or periodic reviews) are tracked under site FTJA-02.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: SWMU 5
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Site ID: FTJA-06
Site Name: TANK HILL LANDFILL

CLEANUP/EXIT STRATEGY
The final remedy includes cover maintenance and inspection and annual reports, bi-annual groundwater monitoring, periodic 
reviews. LUCs will be implemented to mitigate potential impacts to human health and the environment for a minimum of 30 years.
 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Semi-volatiles 
(SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
IRA..................
CMI(C)............
LTM.................

198911........
199308........
200603........
200109........
200912........

199001
200710
200612
200912
204609

RIP Date: N/A

RC Date: 200912

The PBA site FTJA-06 is a former construction debris landfill covering approximately 14 acres. It is located at the corner of 
Hartsville Guard and Lee Roads in the area known as Tank Hill. This landfill consists of steep slopes and gullies and has two 
access points. Building contractors used this site to dispose of construction debris. The Phase I RFI was completed in August 
1998.

The Phase II RFI WP was submitted during FY01 and was approved by SCDHEC on March 3, 2003. The WP was implemented, 
and the Phase II RFI report was submitted, reviewed, revised and approved in FY06. An IM WP was prepared and approved later 
in FY06, pursuing what was expected to be the core of the final remedy (i.e., grading, two feet of soil cover and erosion control 
features). The IM was completed in early FY07. A CMS/IM completion report was approved in July 2007. Several RCRA Part B 
permit modifications have been completed to document phase completions and remedy selections. The PBA completes 
approximately five years of LTM in 2013, which included groundwater monitoring, LUC inspections/reports and one five-year 
review.

The CMI WP was revised in FY11. The installation recommended discontinuing groundwater monitoring at this site and FTJA-21. 
SCDHEC did not approve and requested that the LTM continue biannually, which will continue under the PBA III contract through 
FY19.

After the significant October 2015 rainfall and subsequent flooding, aerial imagery on Fort Jackson  identified an area of erosion 
along a terrace roughly within the center of SWMU 6. This imagery was confirmed during an annual LUC inspection on  Feb. 26, 
2016. The PBA III contract includes all monitoring well maintenance, monitoring and reporting, but does not include landfill repairs 
or operation and maintenance. A PWS, which will be prepared by Fort Jackson and USAEC, will include the identified repairs and 
is scheduled to begin in FY16. The contract for this PWS is anticipated to be awarded in FY17.

Additionally CCAOC Q (AOC Q) is anticipated to be removed as an individual site and combined with FTJA-06 (SWMU 6). This 
combining of sites is driven by the pesticide impacts observed at AOC Q (MW6-10) being attributed to FTJA-06 (SWMU 6). This 
action is scheduled to take place in the upcoming RCRA permit modification scheduled for May-June 2016. Once this action is 
final in the RCRA permit, it will be reflected accordingly in AEDB-R and other associated Army databases.

Costs for five-year reviews (or period reviews) are tracked under Site FTJA-02.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: SWMU 6
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Site ID: FTJA-13
Site Name: FORMER WEAPONS CLEANING AREA

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Volatiles (VOC)

Media of Concern: Groundwater, Sediment, Soil, Surface 
Water

Phases           Start            End   
RFA.................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
CMI(O)............

198911........
199001........
200808........
200407........
201007........
201107........

199001
200807
201007
200608
201107
204609

RIP Date: 201107

RC Date: 204609

This combined PBA site includes FTJA-13 and FTJA-36.

Site FTJA-13 consists of former Building 1605 and the surrounding area, located at the intersection of Lee and Washington 
Roads. Weapons cleaning operations were conducted from the early-1940s to 1965. Building 1605 housed a large vat containing 
TCE and other vats containing sodium dichromate-rich solutions for weapons cleaning and bluing. Wastes were reportedly 
discharged into drains connected to a terra cotta drain field, which then discharged to ditches leading to Wildcat Creek. These 
vats were removed in 1991 along with Building 1605.

Site FTJA-36 consisted of a pair of 200,000-gallon aboveground storage tanks (AST) located near Central Energy Plant No. 3 at 
Washington Road and Lee Road. The site is located near the southern border of the installation. The tanks were used to store 
diesel fuel and were removed in FY02. Some underground piping remains in place. Release(s) occurred during the investigation 
operation that led to the discovery of the leaking pipes in 1988 and subsequent LNAPL detected in groundwater.

Groundwater flows in two directions at this site, discharging to both branches of Wildcat Creek above the confluence. The site is 
located near the southern border of the installation, and the proximity to the post perimeter poses a potential for off-post surface 
water and groundwater contamination.

The Phase III RFI is complete. The Phase III RFI report was reviewed in FY02 and has been revised and approved.

Due to overlapping contaminant plumes, FTJA-13 and FTJA-36 constituted a single investigation. An IRA  was conducted at 
FTJA-36 to remove free-phase petroleum. The second IRA was conducted for the ASTs and the re-sampling of soils. A third and
fourth IRA consisted of in-situ bioremediation to address groundwater at FTJA-13 (completed in FY06) and soil and source 
removal of LNAPL at FTJA-36 (completed in FY07). The IM completion/CMS report for FTJA-36 (AOC B) was approved in 
summer 2008. An NFA was received in August 2008 for FTJA-36. When injection wells were sampled at FTJA-13, elevated 
chlorinated  VOCs were detected. Monitoring wells were resampled in preparation for the CMS WP for FTJA-
13. 

The CMS report was approved for monitoring and LUCs with additional ERD as a contingency. The installation will perform MNA 
monitoring under CMI(O) through FY46. The CMI WP was finalized in FY10. The ERD injection was performed as needed through
2011. MNA is currently being conducted at the site. Overall, TCE and daughter product concentrations have trended downwards 
in all wells with the exception of MW-18. Down gradient surface water is sampled as part of the CMI(O). Semi-annual 
groundwater and annual LUC LTM continues under the PBA III contract through FY19.

The 2015 CMI PR fieldwork consisted of LTM groundwater and surface water monitoring along with the gathering of more data to 
evaluate the need for additional ERD activities (MW-18 exceeded the trigger value for evaluation of an additional ERD event). 
Additional data will first include stream elevation data collection to determine if the stream is "gaining"  or "losing" overall flow net 
compared to measured groundwater elevation. This will provide evidence of groundwater flowing into or underneath the stream. 

RRSE: HIGH

Regulatory Driver: RCRA

Alias: SWMU 14
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Site ID: FTJA-13
Site Name: FORMER WEAPONS CLEANING AREA

CLEANUP/EXIT STRATEGY
The final remedial action (FRA) at FTJA-13 is being evaluated for MNA and includes semiannual groundwater and SW monitoring,
reporting and annual LUCs. Also included are periodic reviews per Army regulations.

Also additional data will include the movement of the surface water sampling locations to improve the possibility of intercepting 
contaminants of concern should they "daylight" into the creek.

Costs for five-year reviews (or periodic reviews) are tracked under Site FTJA-02.

Alias: SWMU 14



Final without Signatures FORT JACKSON Installation Action Plan - 48

Site ID: FTJA-21
Site Name: CONSTRUCTION DEBRIS LF RANGE 17

CLEANUP/EXIT STRATEGY
The final remedy includes cover maintenance and inspection, bi-annual groundwater monitoring, periodic reviews and annual 
reports. LUCs will be implemented to mitigate potential impacts to human health and the environment for a minimum of 30 years.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

198911........
199309........
200707........
200509........
201010........
201011........

199001
200707
201010
200609
201011
204603

RIP Date: N/A

RC Date: 201011

The PBA site FTJA-21 is located near the intersection of Hartsville Guard and Old Hartsville Guard Roads. This construction 
debris landfill is approximately 15 acres and was used to dispose inert debris from road construction and barracks demolition.

The site became overgrown with low brush and early growth trees. Debris was trucked to the site and dumped on the surface and 
into borrow pits.

A characterization and consolidation WP was submitted and approved in FY05. The fieldwork was also conducted in FY05 to 
remove and consolidate the surface debris. Additional buried debris was  strategically excavated to reduce the landfill size to five 
acres. Sampling was completed at this site and indicates there is no severe groundwater contamination.

The boundaries of the landfill have been revised since the Phase I RFI, after historical aerial photograph reviews and thorough 
site walkovers were performed by the Tier I partnering team. The Phase II RFI report was submitted and reviewed by SCDHEC. 
The report was revised and approved in FY06.

An IM WP was approved and completed in FY06 to apply a dermal cover to all remaining areas of buried debris. The IM was 
completed in early FY07, (i.e., grading, two feet of soil cover and erosion control features). The CMS was approved and the 
remedy consists of LUCs, groundwater LTM and five-year reviews. The RCRA Part B permit was modified in April 2009.

The CMI WP was finalized in FY11.

Discontinuation of groundwater monitoring was requested for this site. SCDHEC determined that LTM will continue on a biennial 
basis. Biennial groundwater and LUC  LTM continues under the PBA III contract through FY19. Groundwater biennial monitoring 
includes Appendix IX metals and pesticides.

Costs for five-year reviews (or periodic reviews) are tracked under Site FTJA-02.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: SWMU 21
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Site ID: FTJA-32
Site Name: INACTIVE ACID PIT, BLDG 6586

CLEANUP/EXIT STRATEGY
The final remedy includes building foundation maintenance and inspection, annual groundwater monitoring, periodic reviews and 
annual reports. LUCs will be implemented to mitigate potential impacts to human health and the environment for a minimum of 30 
years.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Petroleum, Oil and 
Lubricants (POL), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

198911........
199308........
200809........
199906........
201009........
201010........

199001
200809
201009
200707
201010
204603

RIP Date: N/A

RC Date: 201010

The PBA site FTJA-32 was located within and adjacent to former Building 6586, off Lee Road, north of Imboden Street which is in
the vicinity of the current Post Recycling Center. Building 6586 has been subsequently demolished with only the concrete pad 
remaining. The battery room in former Building 6586 formerly contained a floor drain, which was connected to an acid pit. Battery 
acid, which spilled during battery recharge operations, was neutralized. This neutralized solution was washed into a floor drain. 
The acid neutralization pit operated from the late-1950s to approximately 1989. The IM was funded under the Army Operations 
and Maintenance Account (OMA) and implemented during late FY99. Removal activities consisted of removing an oil/water 
separator (OWS), the neutralized battery acid drainage pit, and approximately 800 cubic yards (cy) of contaminated soil. The 
extensive soil stockpile required resampling after the removal contractor submitted non-representative composite samples. The 
approved soil stockpile sample report recommendation to dispose of soil as nonhazardous material was executed in FY00.

Piping and structures (sump) associated with the acid pit were removed during the initial IM and a supplemental IM. The 
supplemental IM fieldwork was completed and the report was submitted to the SCDHEC in FY04.

The Phase II RFI WP was approved in FY05. This plan included the installation of two monitoring wells and resampling of the 
existing wells. The Phase II RFI report was conditionally approved in January 2007. The remaining floor drains were filled with 
grout in accordance with the approved WP for the IM in March 2007. A CMS report was approved in September 2008. The RCRA 
Part B permit was modified accordingly in April 2009. The CMI WP was finalized in September 2010. LTM began in FY11 to 
monitor groundwater quality for VOCs, SVOCs, and MNA parameters nitrate and nitrite. Annual groundwater and LUC LTM 
continues under the PBA III contract through FY19.

Costs for five-year reviews (or periodic reviews) are tracked under Site FTJA-02.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: SWMU 48
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Site ID: FTJA-34
Site Name: UST 6 (FTJA-34:DERP UST SITES)AOC Y

CLEANUP/EXIT STRATEGY

SITE DESCRIPTION

STATUS

Contaminants of Concern: Semi-volatiles (SVOC), Volatiles 
(VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
ISC..................
INV..................
CAP.................
DES.................
IRA..................
IMP(C).............
IMP(O)............

199202........
199309........
199912........
200606........
199603........
200612........
201207........

199203
199912
201207
201207
200709
201302
204609

RIP Date: 201302

RC Date: 204609

Site FTJA-34 originally consisted of 13 IRP eligible sites located throughout the post. The tanks were taken out of service in 1984 
and removed between 1991 and 1993. The tanks ranged in size from 500-gallon to 12,000-gallon capacity and contained diesel, 
fuel oil, or gasoline. A total of nine sites (of the original 13) received NFA as of 2003. Approved corrective action plans (CAP) for 
the sampling and analysis phase at UST sites 1, 4, 6 and 8 were executed to SCDHEC approval. Other UST sites not qualifying 
for Environmental Restoration, Army (ER,A) funds are under the CR program or are funded under the Compliance Cleanup 
program.

UST Site #1: The selected remedy was MNA at UST Site #1. Levels were such that the SCDHEC approved conditional no further 
action (CNFA) in December 2008.

UST Site #4: Biox injections were used to enhance MNA at UST Site #4. Detectable concentrations decreased to such that 
SCDHEC approved an NFA decision in December 2008.

UST #8: The UST Site #8 had pilot tests for soil vapor extraction, followed by attempted injections of oxygen releasing compound 
(ORC), but the subsurface soils were deemed too constrictive for those technologies. The UST Site #8 exhibited decreasing 
hydrocarbon concentrations and received an approved CNFA in August 2008.

UST Site #6/ AOC Y: Last remaining of the original 13 DERP UST sites currently active. Soil removal, contaminated groundwater 
removal, and ORC treatment made up the initial RA/CAP. Phytoremediation was also added to UST Site #6 in the approved CAP 
that was implemented. Permeox worked well initially, but its effects were reevaluated. Additional soil testing was conducted in the 
area of PMW3-R. This led to an amended CAP for further excavation. That CAP was approved by SCDHEC and implemented in 
2012. In addition, calcium peroxide was added to the bottom of the excavation to stimulate additional remediation.

Annual monitoring resumed when the remedial action report was approved in 2013 by SCDHEC. Annual CMI PR for groundwater 
and IMP(O) continues under the PBA III contract through FY19.

In order to anticipate NFA approval from SCDHEC, USAEC and FTJA are planning on including an additional IM for groundwater 
remediation injection and evaluation of remedial and investigative actions conducted within a separate contract. The contract PWS
to include additional IM will begin approximately late 2016 and is anticipated to be awarded in FY17.

Costs for five-year reviews (or periodic reviews) are tracked under site FTJA-02.

RRSE: HIGH

Regulatory Driver: RCRA

Alias: USTs(ER,A)
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Site ID: FTJA-34
Site Name: UST 6 (FTJA-34:DERP UST SITES)AOC Y

Groundwater monitoring will continue until the site meets the established risk-based cleanup goals (MNA, site-specific target 
levels).

Alias: USTs(ER,A)
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Site ID: FTJA-39
Site Name: FORMER WEAPONS POOL SOLVENT TANK

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
CMI(O)............

199803........
199805........
199808........
200309........
200103........
201103........
200407........

199805
199807
201101
201103
200209
201109
204603

RIP Date: 201109

RC Date: 204603

Site FTJA-39 was discovered in FY98 during a monitoring well abandonment for a UST site that had achieved NFA. Located to 
the west and south of Building 3058, formerly occupied by the 748th EOD. The tank consisted of a concrete vault used as a waste
solvent holding tank for weapons cleaning activity at the former Weapons Pool area. The Weapons Pool stored, cleaned, and 
repaired small arms issued to recruits in training. Weapons cleaning operations were conducted at FTJA-39 from 1972 through 
the mid-1980s. Subsequently, the Weapons Pool began using self-contained Safety Kleen solvent baths.  The site lies on the 
post boundary adjacent to and upgradient of I-77. FTJA sampled contents of the tank (primarily rainwater) and adjacent soils. A 
SWMU assessment report (SAR) was submitted in FY98. This led to an RFI.

Results of the Phase I RFI detected naphthalene, other polycyclic aromatic hydrocarbons (PAH) and RCRA metals in groundwater
and soil at concentrations exceeding applicable screening criteria.

In FY02 an IM was completed to remove the vault, the majority of the pipeline, and approximately 18 cy of soil. A Phase II RFI 
was conducted concurrently with the IM-removal action. The Phase II RFI report was approved in FY03. MNA was proposed as a 
final remedy and scoped as such in the PBA contract. Additional sampling was requested by SCDHEC to confirm MNA was 
appropriate. Four quarters of sampling were performed by the PBA contractor in FY04-05.

Results of quarterly sampling did not support MNA. USACE assessed the site further by collecting soil and groundwater samples 
and installing an additional well. A supplemental RFI report was submitted to SCDHEC. In situ treatment was recommended prior 
to re-initiating the remedy (MNA) under the current PBA scope.

The CMS report was approved in January 2011. The CMI WP was approved in March 2011. A focused excavation including in- 
situ oxidation treatment was completed by late summer 2011. A construction completion report was submitted to SCDHEC in 
September 2011.

Groundwater monitoring and LUC inspections are required semi-annually to ensure that the MNA and site conditions remedy is 
effective. The semi-annual monitoring requirements are reported annually Annual groundwater and LUC LTM continues under the
current PBA III contract through FY19.

Costs for five-year reviews (or periodic reviews) are tracked under site FTJA-02.

Building 3058 is slated for demolition. The interior piping for the former Weapons Pool solvent tank has never been investigated. 
In order to anticipate NFA approval from SCDHEC, USAEC and FTJA are planning on including an interior soil and groundwater 
investigation under a separate contract. Contract PWS to include the interior will begin approximately late 2016.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SWMU 49
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Site ID: FTJA-39
Site Name: FORMER WEAPONS POOL SOLVENT TANK

CLEANUP/EXIT STRATEGY
The final remedy consists of semiannual groundwater monitoring, and MNA. LUCs and periodic reviews will also continue. 
Demolition of Building 3058 will trigger re-evaluation of final remedy.

Alias: SWMU 49
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Site ID Site Name NFA Date Documentation
FTJA-001

FTJA-04

FTJA-07

FTJA-08

FTJA-09

FTJA-10

FTJA-11

FTJA-12

FTJA-14

FTJA-15

FTJA-16

FTJA-17

FTJA-18

FTJA-19

FTJA-20

FTJA-22

PBC FORT JACKSON PBC 

WETSITE LANDFILL

FORMER HW STOR BUILDINGS 2640,2641,2642

FORMER PCB STG BLD 2668

FORMER WASTE OIL TANKS (SWMU 11)

INACTIVE WONSON OB/OD GROUND

INACTIVE 48TH EOD OB/OD GROUND

FORMER CARDBOARD RECYCLE STATION B-3580

VETERINARY INCINERATOR

WESTON LAKE SEWAGE TRT PLT

FORMER SEWAGE TREATMENT PLANT

FORMER USED OIL BURNING BOILERS PLT 3

Inactive INCHON OB/OD Ground-SWMU17

FORMER TASC HW STORAGE AREA

Frmr PCB Sto.Area,Bldg 2569-SWMU 20

FORMER TASC WASTE SOLVENT CABINET

201303

198905

200509

200509

200108

200609

199203

198905

198905

198905

199908

199005

200303

199701

200307

199701

All CLINs have been awarded

The site (SWMU 4) was closed under the 
RFA and listed on the NFA table in the 
October 1991 RCRA Permit.
The site (SWMUs 07, 08, and 09) was 
permitted and not eligible for ER,A.  
Closure was received from SCDHEC Dec.
21, 2005 for this site.  The SWMUs are 
listed on the clean closure table in the 
RCRA permit.
The site (SWMU 10) was permitted and 
not eligible for ER,A. Closure was 
received from SCDHEC Dec. 21, 2005 for 
this site. The SWMU is listed on the clean 
closure table in the RCRA permit.
SCDHEC Letter dated July 25, 2001. The 
site (SWMU 11) is listed on the NFA table 
in the RCRA permit.
This site is on an operational range and 
not ER,A eligible. Any RA at this site 
(SWMU12) has been deferred until the 
range is other than operational.
The site (SWMU 13) was a permitted 
facility and not eligible for ER,A.  Clean 
closure was received from SCDHEC in 
Aug. 9, 1999 and is on the clean closure 
table in the RCRA permit.
The site was closed under the RFA and 
not listed on the October 1991 RCRA 
Permit. 
The site (SWMU 15) was closed under the
RFA and listed as NFA table on the 
October 1991 RCRA Permit.
The site was closed under the RFA and 
not listed on the October 1991 RCRA 
Permit. 
NFA was received from SCDHEC on Aug.
19, 2004 and the site (SWMU 16) is listed 
on the NFA table in the RCRA Permit.
The site was closed under the RFA and 
not listed on the October 1991 RCRA 
Permit. 
This site is on an operational range and 
not ER,A eligible. Any RA at this site 
(SWMU 17) has been deferred until the 
range is other than operational.
NFA was received from SCDHEC in July 
1998 and the site (SWMU 19) is listed on 
the NFA table in the RCRA Permit.
NFA was received from SCDHEC on Aug.
18, 2003 and the site (SWMU 20) is listed 
on the NFA table in the RCRA Permit.
NFA was received from SCDHEC in July 
1998 and the site (SWMU 18) is listed on 
the NFA table in the RCRA Permit.

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
FTJA-23

FTJA-24

FTJA-25

FTJA-26

FTJA-27

FTJA-28

FTJA-29

FTJA-30

FTJA-31

FTJA-33

FTJA-36

FTJA-37

FTJA-38

FTJA-40

REMAGEN IMPACT RANGE

OLD ROCKET GRENADE RANGE

FORMER DRMO BATTERY STORAGE AREA

ENERGY PLANT #3 DRAINAGE AREA

FORMER BLDG F2182 WASH PAD & O/W SEP

BLDG 9428 WASH PAD & O/W SEPARATOR

FORMER TANK 5453

FORMER ROADS & GROUNDS STORAGE AREA

FORMER SHED 1617 AREA

FORMER BLDG 1611 WASH PAD& O/W SEPARATOR

TANKS 1619 & 1700 - (AOC B)

FORMER VARSOL UST

SINGLE SOLDIERS HOUSING BARRACKS

TANK REPAIR SHOP

201403

199701

199701

200108

200108

200506

199506

200804

200108

200108

200808

200309

200511

200610

The site (SWMU 23) is on an operational 
range and not eligible for ER,A funding. 
The RCRA required groundwater 
sampling is being conducted under 
AEDB-CC.  The site is on the LUC table 
in the RCRA permit. 
The site (SWMU 24) is on an operational 
range and not eligible for ER,A funding. 
NFA received from SCDHEC on October 
15, 1997 and the site is on the NFA table 
in the RCRA permit.
NFA was received from SCDHEC on 
October 15, 1997 and the site (SWMU 27)
is listed on the NFA table in the RCRA 
Permit.
NFA was received from SCDHEC on 
October 15, 1997 and the site (SWMU 29)
is listed on the NFA table in the RCRA 
Permit.
NFA was received from SCDHEC on 
October 15, 1997 and the site (SWMU 34)
is listed on the NFA table in the RCRA 
Permit.
NFA was received from SCDHEC on June
08, 2005 and the site (SWMU 38) is listed 
on the NFA table in the RCRA Permit.
NFA was received from SCDHEC on 
March 6, 1995, and the site (AOC A) is 
listed on the NFA table in the RCRA 
Permit.
NFA was received from SCDHEC on April 
03, 2008 and the site (SWMU 47) is listed 
on the NFA table in the RCRA Permit.
NFA was received from SCDHEC on July 
25, 2001 and the site (AOC C) is listed on 
the NFA table in the RCRA Permit.
NFA was received from SCDHEC on July 
25, 2001 and the site (SWMU 33) is listed 
on the NFA table in the RCRA Permit.
NFA was received from SCDHEC on 
August 11, 2008 and the site (AOC B) is 
listed on the NFA table in the RCRA 
Permit.
NFA was received from SCDHEC on June
12, 2003 and the site (SWMU 30) is listed 
on the NFA table in the RCRA Permit.
NFA was received from SCDHEC on Nov.
30, 2005 and the site is not listed on the 
RCRA Permit.
NFA was received from SCDHEC on 
October 31, 2006 and the site (SWMU 52)
is listed on the NFA table in the RCRA 
Permit.

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  198708

1989

1990

1991

1992

1995

1997

1998

1999

2000

2001

2002

SI
PA
RFA

RFA

RFA

ISC
CS

CS

ISC
CS

CS
RFA

CS

CS
INV

CS

IRA
RFA

(FTJA-15 - WESTON LAKE SEWAGE TRT PLT)
(FTJA-15 - WESTON LAKE SEWAGE TRT PLT)
(FTJA-04 - WETSITE LANDFILL, FTJA-07 - FORMER HW STOR BUILDINGS 2640,2641,2642, FTJA-08 - 
FORMER PCB STG BLD 2668, FTJA-09 - FORMER WASTE OIL TANKS (SWMU 11), FTJA-12 - FORMER 
CARDBOARD RECYCLE STATION B-3580, FTJA-14 - VETERINARY INCINERATOR, FTJA-16 - FORMER 
SEWAGE TREATMENT PLANT)

(FTJA-001 - PBC FORT JACKSON PBC , FTJA-01 - Active Sanitary Landfill 1, FTJA-02 - INACTIVE 
SANITARY LANDFILL 1, FTJA-03 - INACTIVE SANITARY LANDFILL 2, FTJA-05 - Inactive WETSITE Landfill 
(SWMU 5), FTJA-06 - TANK HILL LANDFILL, FTJA-10 - INACTIVE WONSON OB/OD GROUND, FTJA-11 - 
INACTIVE 48TH EOD OB/OD GROUND, FTJA-13 - FORMER WEAPONS CLEANING AREA, FTJA-17 - 
FORMER USED OIL BURNING BOILERS PLT 3, FTJA-18 - Inactive INCHON OB/OD Ground-SWMU17, 
FTJA-19 - FORMER TASC HW STORAGE AREA, FTJA-20 - Frmr PCB Sto.Area,Bldg 2569-SWMU 20, 
FTJA-21 - CONSTRUCTION DEBRIS LF RANGE 17, FTJA-22 - FORMER TASC WASTE SOLVENT 
CABINET, FTJA-23 - REMAGEN IMPACT RANGE, FTJA-24 - OLD ROCKET GRENADE RANGE, FTJA-25 - 
FORMER DRMO BATTERY STORAGE AREA, FTJA-26 - ENERGY PLANT #3 DRAINAGE AREA, FTJA-27 - 
FORMER BLDG F2182 WASH PAD & O/W SEP, FTJA-30 - FORMER ROADS & GROUNDS STORAGE AREA,
FTJA-31 - FORMER SHED 1617 AREA, FTJA-32 - INACTIVE ACID PIT, BLDG 6586, FTJA-33 - FORMER 
BLDG 1611 WASH PAD& O/W SEPARATOR, FTJA-36 - TANKS 1619 & 1700 - (AOC B), FTJA-37 - FORMER
VARSOL UST)

(FTJA-28 - BLDG 9428 WASH PAD & O/W SEPARATOR, FTJA-29 - FORMER TANK 5453)

(FTJA-34 - UST 6 (FTJA-34:DERP UST SITES)AOC Y)
(FTJA-11 - INACTIVE 48TH EOD OB/OD GROUND)

(FTJA-29 - FORMER TANK 5453)

(FTJA-38 - SINGLE SOLDIERS HOUSING BARRACKS)
(FTJA-08 - FORMER PCB STG BLD 2668, FTJA-19 - FORMER TASC HW STORAGE AREA, FTJA-22 - 
FORMER TASC WASTE SOLVENT CABINET, FTJA-24 - OLD ROCKET GRENADE RANGE, FTJA-25 - 
FORMER DRMO BATTERY STORAGE AREA)

(FTJA-39 - FORMER WEAPONS POOL SOLVENT TANK)
(FTJA-39 - FORMER WEAPONS POOL SOLVENT TANK)

(FTJA-07 - FORMER HW STOR BUILDINGS 2640,2641,2642, FTJA-16 - FORMER SEWAGE TREATMENT 
PLANT)

(FTJA-27 - FORMER BLDG F2182 WASH PAD & O/W SEP)
(FTJA-34 - UST 6 (FTJA-34:DERP UST SITES)AOC Y)

(FTJA-05 - Inactive WETSITE Landfill (SWMU 5), FTJA-09 - FORMER WASTE OIL TANKS (SWMU 11), 
FTJA-26 - ENERGY PLANT #3 DRAINAGE AREA, FTJA-31 - FORMER SHED 1617 AREA, FTJA-33 - 
FORMER BLDG 1611 WASH PAD& O/W SEPARATOR)

(FTJA-39 - FORMER WEAPONS POOL SOLVENT TANK)
(FTJA-40 - TANK REPAIR SHOP)

Past Phase Completion Milestones
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 ScheduleIRP

2003

2005

2006

2007

2008

2009

2010

2011

2012

IRA
RFI/CMS

INV
CS

RFI/CMS

CS

LTM
IRA

RFI/CMS
CMI(C)
CAP

CMI(C)
RFI/CMS
DES
IRA

CMI(O)
RFI/CMS

CMI(C)

CMI(C)

DES
CMI(C)

RFI/CMS
CMI(C)

CMI(O)
DES

DES
CAP

(FTJA-28 - BLDG 9428 WASH PAD & O/W SEPARATOR)
(FTJA-18 - Inactive INCHON OB/OD Ground-SWMU17, FTJA-20 - Frmr PCB Sto.Area,Bldg 2569-SWMU 20, 
FTJA-37 - FORMER VARSOL UST)
(FTJA-38 - SINGLE SOLDIERS HOUSING BARRACKS)
(FTJA-40 - TANK REPAIR SHOP)

(FTJA-05 - Inactive WETSITE Landfill (SWMU 5), FTJA-07 - FORMER HW STOR BUILDINGS 
2640,2641,2642, FTJA-08 - FORMER PCB STG BLD 2668, FTJA-10 - INACTIVE WONSON OB/OD 
GROUND)
(FTJA-28 - BLDG 9428 WASH PAD & O/W SEPARATOR)

(FTJA-10 - INACTIVE WONSON OB/OD GROUND)
(FTJA-01 - Active Sanitary Landfill 1, FTJA-02 - INACTIVE SANITARY LANDFILL 1, FTJA-13 - FORMER 
WEAPONS CLEANING AREA, FTJA-21 - CONSTRUCTION DEBRIS LF RANGE 17)
(FTJA-23 - REMAGEN IMPACT RANGE)
(FTJA-23 - REMAGEN IMPACT RANGE)
(FTJA-38 - SINGLE SOLDIERS HOUSING BARRACKS)

(FTJA-001 - PBC FORT JACKSON PBC )
(FTJA-21 - CONSTRUCTION DEBRIS LF RANGE 17, FTJA-40 - TANK REPAIR SHOP)
(FTJA-05 - Inactive WETSITE Landfill (SWMU 5))
(FTJA-03 - INACTIVE SANITARY LANDFILL 2, FTJA-06 - TANK HILL LANDFILL, FTJA-30 - FORMER 
ROADS & GROUNDS STORAGE AREA, FTJA-32 - INACTIVE ACID PIT, BLDG 6586, FTJA-34 - UST 6 
(FTJA-34:DERP UST SITES)AOC Y)

(FTJA-001 - PBC FORT JACKSON PBC )
(FTJA-01 - Active Sanitary Landfill 1, FTJA-02 - INACTIVE SANITARY LANDFILL 1, FTJA-03 - INACTIVE 
SANITARY LANDFILL 2, FTJA-06 - TANK HILL LANDFILL, FTJA-13 - FORMER WEAPONS CLEANING 
AREA, FTJA-30 - FORMER ROADS & GROUNDS STORAGE AREA, FTJA-32 - INACTIVE ACID PIT, BLDG 
6586, FTJA-36 - TANKS 1619 & 1700 - (AOC B))
(FTJA-03 - INACTIVE SANITARY LANDFILL 2, FTJA-05 - Inactive WETSITE Landfill (SWMU 5))

(FTJA-01 - Active Sanitary Landfill 1, FTJA-02 - INACTIVE SANITARY LANDFILL 1)

(FTJA-13 - FORMER WEAPONS CLEANING AREA, FTJA-32 - INACTIVE ACID PIT, BLDG 6586)
(FTJA-06 - TANK HILL LANDFILL)

(FTJA-39 - FORMER WEAPONS POOL SOLVENT TANK)
(FTJA-13 - FORMER WEAPONS CLEANING AREA, FTJA-21 - CONSTRUCTION DEBRIS LF RANGE 17, 
FTJA-32 - INACTIVE ACID PIT, BLDG 6586, FTJA-39 - FORMER WEAPONS POOL SOLVENT TANK)
(FTJA-05 - Inactive WETSITE Landfill (SWMU 5))
(FTJA-21 - CONSTRUCTION DEBRIS LF RANGE 17, FTJA-39 - FORMER WEAPONS POOL SOLVENT 
TANK)

(FTJA-34 - UST 6 (FTJA-34:DERP UST SITES)AOC Y)
(FTJA-34 - UST 6 (FTJA-34:DERP UST SITES)AOC Y)
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 ScheduleIRP

2013

2014

IMP(C)
LTM

LTM

(FTJA-34 - UST 6 (FTJA-34:DERP UST SITES)AOC Y)
(FTJA-001 - PBC FORT JACKSON PBC )

(FTJA-23 - REMAGEN IMPACT RANGE)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date
FTJA-10 FTJA-10 Inactive wonson ob/od ground 20250930

Schedule for Next Five-Year Review: 2017

204609Estimated Completion Date of IRP at Installation (including LTM phase):

INACTIVE WONSON OB/OD 
GROUND

Site Name

Final RA(C) Completion Date: 201302
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FORT JACKSON IRP Schedule

LTM

LTM

LTM

LTM

LTM

CMI(O)

LTM

LTM

IMP(O)

CMI(O)

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

FTJA-01

FTJA-02

FTJA-03

FTJA-05

FTJA-06

FTJA-13

FTJA-21

FTJA-32

FTJA-34

FTJA-39

Active Sanitary Landfill 1

INACTIVE SANITARY LANDFILL 1

INACTIVE SANITARY LANDFILL 2

Inactive WETSITE Landfill (SWMU 5)

TANK HILL LANDFILL

FORMER WEAPONS CLEANING 
AREA

CONSTRUCTION DEBRIS LF RANGE 
17

INACTIVE ACID PIT, BLDG 6586

UST 6 (FTJA-34:DERP UST 
SITES)AOC Y

FORMER WEAPONS POOL 
SOLVENT TANK

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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FORT JACKSON

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

12/4

Installation Site Types with Future and/or Underway Phases
4

4

Small Arms Range

Unexploded Munitions/Ordnance

Most Widespread Contaminants of Concern

Munitions and explosives of concern (MEC), Munitions constituents (MC)

Media of Concern

Groundwater, Soil

199909

204810

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(FTJA-001-R-01, FTJA-002-R-01, FTJA-005-R-01, FTJA-007-R-01)

(FTJA-003-R-01, FTJA-004-R-01, FTJA-006-R-01, FTJA-011-R-01)

201710/201710Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

FRA

IRA

FRA

FRA

FRA

Camp Jackson Ranges (AOC 
D)
Small Arms Ranges East of 
Chestnut 
PHASE II PBA for MR @ FORT
JACKSON
Submachine Gun Area 

Submachine Gun Area 

PHASE II PBA for MR @ FORT
JACKSON

2012

2012

2012

2014

2014

2014

Site Name Action FYRemedy

INSTITUTIONAL CONTROLS

INSTITUTIONAL CONTROLS

INSTITUTIONAL CONTROLS

WASTE REMOVAL - SOILS

INSTITUTIONAL CONTROLS

REMOVAL

Site ID
FTJA-001-
R-01
FTJA-002-
R-01
PBA@MR 
Jackson
FTJA-007-
R-01
FTJA-007-
R-01
PBA@MR 
Jackson

Duration of MMRP
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 Contamination AssessmentMMRP

Contamination Assessment Overview

The CMI WPs will begin in FY17, and the CMI for AOC F, G, and H is scheduled for FY17 under PBA III. AOC I will proceed to 
LTM for LUCs with the upcoming RCRA permit modification (FY16-FY17). 

Cleanup Exit Strategy

The DoD has established the MMRP under the DERP to address DoD sites with MEC including unexploded ordnance (UXO), 
discarded military munitions (DMM), and MC. 
 
The US Army's inventory of closed, transferring, and transferred (CTT) military ranges and sites has identified sites eligible for 
action under the MMRP. 
 
The MMRP-eligible sites include nonoperational ranges where UXO, DMM, and MC are known or suspected and the release 
occurred prior to Sept. 30, 2002. Properties classified as operational ranges are not eligible and, therefore, are excluded from the
MMRP program.    
 
The MMRP began in the late-1990s as a result of key drivers such as processes outlined in the National Oil and Hazardous 
Substances Pollution Contingency Plan (40 CFR 300) as authorized by CERCLA, 42 US Code (USC) 9605, as amended by the 
SARA, Pub. L. 99-499. 
 
While it is DoD's goal to address MMRP sites under CERCLA, the Army recognizes that some installations, including FTJA, will 
need to address these sites under the RCRA corrective action (CA) program.  
 
The process began with three phases of range inventories. Phase I consisted of installations (FTJA) filling out an initial data call 
issued by the Training and Doctrine Command, where they sought information about ranges on their installations. USAEC 
managed the implementation of Phases II and III of the MMRP inventory.   
 
The Phase II inventory dealt with active and inactive range considerations. Phase III involved the CTT range inventory conducted
in 2002. Included were extensive mapping, data collection for upload to the Army range inventory database, assessment of 
explosives safety risk using the risk assessment code methodology for CTT ranges or sites with UXO or DMM identified in the 
inventory, and the determination of which sites on the inventory potentially qualify for the MMRP. 
 
The Phase III final CTT range inventory report for FTJA is dated June 2003. The CTT marked the completion of the PA phase 
work under CERCLA and the RFA phase under the RCRA CA program. In September 2004, the historical records review (HRR) 
was conducted by Malcolm Pirnie for USAEC/FTJA. The HRR included a limited scope records search to document historical 
and other known information and to facilitate decisions on what information is needed to determine the next steps in the 
CERCLA/RCRA process. Upon completion of the HRR report, the SI was initiated in FY05. 
 
The CS (SI) phase was completed in 2006. Responses to residual SCDHEC comments were incorporated into the finalized CS 
(SI) report. Ten sites that form seven AOCs were investigated. The seven sites were added to the FTJA RCRA Part B permit in 
early 2006 as: AOC D, AOC E, AOC F, AOC G, AOC H, AOC I and AOC J. Site AOC D consists of the Camp Jackson ranges. 
Site AOC E comprises the small arms ranges east of Chestnut Road. Site AOC F is the Live Hand Grenade Court 2. Site AOC G
consists of the FTJA Flight Club (FJFC) Salerno ranges. Site AOC H is the FJFC Saint Lo Range. Site AOC I comprises the 
safety fans for mortar ranges 5A, 7 and 8. AOC J is the dismounted and moving vehicle submachine gun area. 
 
Results of the CS (SI) indicate that five of these seven sites will move forward into the RFI/RI phase, and that NFA is required at 
the other two (AOCs D and E). RFI activities at the five MR sites began in FY09. The RFI WP was drafted, reviewed and 
approved after several iterations. The RFIs were performed and reports written in 2011-2012 and approved in 2012-2013. 

FTJA completed the SI in FY07. Results of the CS (SI) indicated that five MMRP sites will move forward into RFI/RI phase. The 
RFIs were performed, and reports were written in 2011-2012 and completed in FY13. 

Soil hot spot removals were completed at FTJA-007-R-01 under the CMI(C) phase, and the site was approved for RIP/RC in 
the summer of 2014. 

The CMS phase began for the four remaining MR sites in FY15 under PBA III. The CMS report for AOCs F, G, H, and I was final 
and approved on June 8, 2016. 
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 Contamination AssessmentMMRP


AOC S (excluding the Davy Crockett portion) is anticipated to be no further investigation with LUCs in FY17. The CS report is 
anticipated to be final approved in late FY16 to early FY17. 

These sites will require LTM consisting of no less than LUC inspection/reports and five-year reviews. More details are included in
the individual site descriptions. 
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2003

2004

2005

2006

2007

2008

2009

2010

2011

Phase 3 CTT Range Inventory Report

HRR

Draft SI WP

Draft EA for New National VA Cemetery

MMRP Final SI Report 

EBS VA Cemetery Parcel

Final EA for VA Cemetery 

Final EA for VA Cemetery 

Final SI Report for Ft. Jackson, Columbia, SC

Final SI Report for Ft. Jackson, Columbia, SC, Revision
1

Reporting Plan Change Related to AOC D and AOC E -
Child Development Center (CDC) Construction 
Notification 
Final SI Report for Ft. Jackson, Columbia, SC, Revision
2
Reporting Plan Change for AOC J 

AOC E Reporting Plan Change Letter  

Draft RFI Work Plan

Revised Draft MMRP RI Work Plan 

VA CEM AOC S-VA Cemetery Letter of Transfer-LOT 

VA CEM AOC S - VA Cemetery Letter of Transfer - 
LOT 
MMRP RI Work Plan RTCs unofficial highlighted copy   

MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report     
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report      
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report    
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report    
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report     

Malcolm Pirnie

Malcolm Pirnie

Malcolm Pirnie

 URS  

Malcolm Pirnie

URS

URS 

URS 

Malcolm Pirnie Inc.

Malcolm Pirnie, Inc.

EMB,Env.Div.,Ft. Jackson, 
SC

Malcolm Pirnie, Inc.

Ft. Jackson, EMB, Env. Div

EMB, Env.Div., Fort. 
Jackson 

CH2M Hill

CH2MHILL

VA-DA HQ

HQ DOD/VA

CH2MHill

CH2MHill

CH2MHill

CH2MHill

CH2MHill

CH2MHill

SEP-2003

SEP-2004

MAR-2005

MAR-2006

JUL-2006

DEC-2006

FEB-2007

FEB-2007

DEC-2007

JAN-2008

FEB-2009

APR-2009

MAY-2009

OCT-2009

APR-2010

JUN-2010

JUL-2010

JUL-2010

OCT-2010

JUN-2011

JUN-2011

JUL-2011

JUL-2011

JUL-2011

 Previous StudiesMMRP

Title Author Date
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2011

2012

MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report     
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report     
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report     
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report     
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report     
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report     
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report     
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report     
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report    
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report     
MMRP PBA Fort Jackson (AOC F, G, H, I, J) RFI 
Weekly Status Report     

Final CMI WP MMRP Sites AOC D & E

Draft RFI Report:MMRP Site FTJA-005-R-01

Final: Reporting Plan Changes:FTJA-007-R-01

Draft RFI Report, MMRP Sites FTJA-06-R-01 &FTJA-
007-R-01
Draft Final Engineering Evaluation/Cost 
Analysis(EE/CA) for LUCs at FTJA under MMRP
Draft-Final RFI Report, MMRP Sites:FTJA-003-R-01 
and FTJA-004-R-01
FTJA-007-R-01 Draft RFI, Replacement Pages and 
RTCs
FTJA-007-R-01 Draft RFI Replacement Pages and 
RTCs
Reporting Planned Changes:Build Sidewalks at AOC J

RFI Report Replacement Pages and RTCs, FTAJA-
003-R-01, FTJA-005-R-01, FTJA-006-R-01
Draft Statement of Basis, FTJA-007-R-01 

Reporting Planned Changes:Build Sidewalks at AOC J

Final RFI Report Replacement Pages and RTCs, 
FTJA-005-R-01
Final RFI Report Replacement Pages and RTCs, 
FTJA-005-R-01 
Draft-Final CMS, FTJA-007-R-01

Final Statement of Basis, FTJA-007-R-01  

Final CMS Report, FTJA-007-R-01

CH2MHill

CH2MHill

CH2MHill

CH2MHill

CH2MHill

CH2MHill

CH2MHill

CH2MHill

CH2MHill

CH2MHill

CH2MHill

CH2MHill

CH2MHill

FTJA

CH2MHill

CH2MHill

CH2MHill

CH2MHill

CH2MHill

FTJA

CH2MHill

CH2MHill

FTJA

CH2MHill

CH2MHill

CH2MHill

CH2MHill

CH2MHill

JUL-2011

AUG-2011

AUG-2011

AUG-2011

AUG-2011

SEP-2011

SEP-2011

SEP-2011

SEP-2011

OCT-2011

OCT-2011

JAN-2012

APR-2012

APR-2012

APR-2012

MAY-2012

MAY-2012

JUN-2012

JUL-2012

JUL-2012

JUL-2012

JUL-2012

JUL-2012

AUG-2012

AUG-2012

AUG-2012

NOV-2012

NOV-2012

 Previous StudiesMMRP

Title Author Date
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2014

Draft Final CMI Rpt and RTCs, FTJA-007-R-01

Draft-Final NTCRA Land Use Control Plan

Final Corrective Measures Implementation Report, 
FTJA-007-R-01
Final Action Memorandum, LUCs NTCRA

CH2MHill

Arcadis-Pika

CH2MHill

Arcadis-Pika

APR-2014

JUN-2014

JUN-2014

JUN-2014

 Previous StudiesMMRP

Title Author Date
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FORT JACKSON

Military Munitions Response Program

Site Descriptions
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Site ID: FTJA-001-R-01
Site Name: Camp Jackson Ranges (AOC D)

CLEANUP/EXIT STRATEGY
It is anticipated that the installation will continue to perform annual inspection of the LUCs, per RCRA Part B permit requirements 
and periodic reviews, per Army CERCLA requirements.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
DES.................
CMI(C)............
LTM.................

200208........
200404........
200909........
201009........
201204........

200306
200905
201009
201203
204604

RIP Date: N/A

RC Date: 201203

FTJA-001-R-01 comprises of the former Camp Jackson Ranges (AOC D), which encompassed approximately 62 acres in the 
cantonment area. The site consists of five ranges that were used for small arms training during World War I. These ranges were 
used over a short period of time more than 85 years ago. The area where the ranges are located has been disturbed/re-worked 
as a result of redevelopment, troop training (field) exercises, and/or timber harvesting. Historical information provided general 
locations of former range features (e.g., firing lines, target areas, and backstop berms). With the exception of the 300-yard range, 
these features are no longer discernible. The Camp Jackson Ranges include the 1000-yard range, 600-yard range, machine gun 
range, pistol range and 300-yard range.

Per the revised final site investigation (SI), there is no further action projected for this site, with the exception of LUCs and periodic
reviews. Minor revisions were made to the final SI report that was finalized and approved in early 2006. Modified phase dates 
include the LUC design included with DES and CMI(C) phases. The final land use control implementation plan (LUCIP) was 
submitted to SCDHEC in January 2012 and approved on February 21, 2012. The statement of basis was approved by SCDHEC. 
The RCRA Part B permit modification was completed in April 2010, and henceforth the site was placed in the required LUC table 
(within RCRA permit). The state provided a NFI letter that requires  annual LUCs. The Army requires periodic reviews and 
SCDHEC requires annual LUC inspections/reports. Fort Jackson Environmental Division has historically been conducting and 
submitting the LUC inspections and reports to SCDHEC.

A PWS, which will be prepared by Fort Jackson and USAEC, will include the required annual LUC inspections and reporting and 
is scheduled to begin in FY16. The contract for this PWS is anticipated to be awarded in FY17.

Costs for the five-year reviews (or periodic reviews) are tracked under Site FTJA-02.

MRSPP Score: No longer required

Regulatory Driver: RCRA

Alias: AOC D
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Site ID: FTJA-002-R-01
Site Name: Small Arms Ranges East of Chestnut 

 

CLEANUP/EXIT STRATEGY
It is anticipated that the installation will continue to perform annual inspections of the LUCs, per RCRA Part B permit requirements 
and periodic reviews, per Army CERCLA requirements.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
DES.................
CMI(C)............
LTM.................

200208........
200404........
200909........
201009........
201204........

200306
200606
201009
201203
204604

RIP Date: N/A

RC Date: 201203

FTJA-002-R-01 comprises of the former Small Arms Ranges East of Chestnut Road (AOC E) which encompasses 
approximately 453 acres. The site once included four ranges. The firing lines and target areas for these ranges account for a 
much smaller area (approximately 80 acres). The ranges were used from the 1940s through 1970s for small arms training. The 
area where the ranges are located has been disturbed/re-worked as a result of redevelopment, troop training (field) exercises, 
and/or timber harvesting. Historical information provided general locations of former range features (e.g., firing lines/lanes and 
target areas); however, these features are no longer discernible at the site.

Per the final SI report, there is no further action planned for this site. SCDHEC has requested that this site be retained in the 
Defense and State Memorandum of Agreement (DSMOA) Joint Execution Plan (JEP) for Fort Jackson MMRP sites. Minor 
revisions to final SI report were finalized and approved in early 2006.

The Phase II PBA contract was awarded in September 2009 to finalize RIP/RC. Modified phase dates include the LUC 
design/implementation under DES and CMI(C) phases.

The statement of basis was approved by SCDHEC and a RCRA Part B permit modification was completed in April 2010. The site 
was added to the LUC table of the RCRA Part B permit. The state provided a NFI letter that required LUCs. A final LUCIP was 
submitted to SCDHEC in January 2012 and approved on February 21, 2012. The Army requires periodic reviews and SCDHEC 
requires annual LUC inspections/reports. Fort Jackson Environmental Division has historically been conducting and submitting the
LUC inspections and reports to SCDHEC.

A PWS, which will be prepared by Fort Jackson and USAEC, will include the required annual LUC inspections and reporting and 
is scheduled to begin in FY16. The contract for this PWS is anticipated to be awarded in FY17.

Costs for the five year reviews (or periodic reviews) are tracked under Site FTJA-02.

MRSPP Score: No longer required

Regulatory Driver: RCRA

Alias: AOC E
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Site ID: FTJA-003-R-01
Site Name: Live Hand Grenade Court 2 (AOC F)

CLEANUP/EXIT STRATEGY
The CMS is pending. It is anticipated that completion of a surface MEC removal will be performed as the final remedy, followed by 
LUCs and periodic reviews. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
LTM.................

200208........
200404........
200906........
201603........
201710........

200306
200606
201603
201706
204810

RIP Date: N/A

RC Date: 201706

FTJA-003-R-01 comprises of former Live Hand Grenade Court 2 (AOC F) and was located east of Chestnut Road in the area 
overlapped by the Camp Jackson ranges (specifically, the 300-yard range) and the small arms ranges east of Chestnut Road. 
The site encompasses approximately 33 acres. The Hand Grenade Court was used during the 1940s and 1950s. The period of 
use and types of grenades (live and practice) were approximated based on the reviewed mapping information. This area was also 
used for field fortification training in the 1970s and 1980s indicating it has been extensively disturbed since its use as the Live 
Hand Grenade Court.

The final RFI report was approved in 2012. The RFI report recommended surface MEC clearance and LUCs. The PBA III contract 
was awarded in late 2014 for a CMS (underway) and a CMI(C) phase. The final SCDHEC approval of the CMS is anticipated for 
spring/summer 2016. Once the CMI(C) is completed the site will progress into LTM which will include a minimum of annual LUC 
inspections and reports. The LTM will be awarded under separate contract. Once LTM is in place periodic reviews for this site will 
be required by the Army.

MRSPP Score: 03

Regulatory Driver: RCRA

Alias: AOC F



Final without Signatures FORT JACKSON Installation Action Plan - 71

Site ID: FTJA-004-R-01
Site Name: FTJA Flight Club Salerno Ranges

CLEANUP/EXIT STRATEGY
CMS initiation/completion is underway in FY16, for a surface MEC removal to be followed by LUCs and periodic reviews.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
LTM.................

200208........
200404........
200906........
201603........
201710........

200306
200606
201603
201706
204810

RIP Date: N/A

RC Date: 201706

FTJA-004-R-01 comprises of the Fort Jackson Flight Club (FJFC) Salerno Range (AOC G) which includes a 22-acre area 
located east of Wildcat Road and north of Shenandoah Road in the northern portion of the FJFC area. The Salerno ranges were 
used primarily for rocket, rifle grenade, and small arms training. Most range features are no longer discernible at the site, but 
historical information provided general locations for the firing lines and target areas.

The final RFI report was approved in 2012. The RFI recommended surface MEC removal, lead hot spot removal, and LUCs. The 
PBA III contract was awarded in late 2014 for a CMS (underway) and a CMI(C) phase. The final SCDHEC approval of the CMS is 
anticipated for spring/summer 2016. Once the CMI(C) is completed the site will progress into LTM which will include a minimum of 
annual LUC inspections and reports. The LTM will be awarded under separate contract. Once LTM is in place periodic reviews for 
this site will be required by the Army.

MRSPP Score: 03

Regulatory Driver: RCRA

Alias: AOC G
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Site ID: FTJA-005-R-01
Site Name: FJFC Saint Lo Range (AOC H)

CLEANUP/EXIT STRATEGY
CMS completion is forthcoming. It is anticipated that completion of a surface MEC removal will be performed as the final remedy 
followed by LUCs and periodic reviews. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
LTM.................

200208........
200404........
200906........
201603........
201710........

200306
200606
201603
201706
204810

RIP Date: N/A

RC Date: 201706

FTJA-005-R-01 comprises of the FJFC Saint Lo Range (AOC H) which includes a 19-acre area located east of Wildcat Road 
and north of Shenandoah Road in the southern and western portion of the FJFC area. The Saint Lo range was used as a machine
gun range from the 1950s through 1970s. This site also includes the overlapping range fans for other small arms training ranges 
that were located at the FJFC. Historical information provided general locations for the firing lines and target areas, some of which
are still discernible at the site. The site includes a cleared, level area that is surrounded by pine trees and grass. The flat, cleared 
portion of the site has been used as an airstrip for remote controlled model airplanes since the late-1980s.

The final RFI report was approved in 2012. The RFI report recommended lead hot spot removal and LUCs. The PBA III contract 
was awarded in late 2014 for a CMS (underway) and CMI(C) phase. The final SCDHEC approval of the CMS is anticipated for 
spring/summer 2016. Once the CMI(C) is completed, the site will progress into LTM, which will include a minimum of annual LUC 
inspections and reports. The LTM will be awarded under a separate contract. Once LTM is in place, the site will be required by the
Army to undergo periodic reviews.

MRSPP Score: 05

Regulatory Driver: RCRA

Alias: AOC H
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Site ID: FTJA-006-R-01
Site Name: Mortar Range 5A, 7, and 8 SF 

CLEANUP/EXIT STRATEGY
After CMS completion, it will be determined if a surface hot spot lead removal will be completed, followed by LUCs and periodic 
reviews.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
LTM.................

200208........
200404........
200906........
201603........
201710........

200306
200606
201603
201706
204810

RIP Date: N/A

RC Date: 201706

FTJA-006-R-01 comprises of Mortar Range 5a, 7, and 8 Safety Fans (AOC I) and was located in the northern section of the 
Weston Lake Area (WLA). The area was once part of the safety fans associated with three mortar ranges used in the 1940s. The 
total acreage for the WLA Mortar Range 5a, 7, and 8 Safety Fans is 305 acres and excludes areas designated as operational 
range (i.e., the dirt access road in the northeastern portion of the site). This site includes the portions of these mortar ranges that 
were designated as the safety fans (not the firing lines or impact areas) so mortars were not expected. The Dismounted 
Submachine Gun No. 1 Range, the Moving Vehicle Submachine Gun Range, and the Dismounted Submachine Gun No. 2 Range 
overlap the mortar range area. The Mortar Range 5a, 7, and 8 Safety Fans are now part of the Weston Lake recreation area; 
however, the mortar range safety fan area has not been improved and is not accessible from the main Weston Lake recreation 
area facilities.

The final RFI report was approved in 2012. The RFI report recommended lead hotspot removal and LUCs. The PBA III contract 
was awarded in late 2014 for a CMS (underway) and CMI(C) Phase. The final SCDHEC approval of the CMS is anticipated for 
spring/summer 2016. Once the CMI(C) is completed the site will progress into LTM which will include a minimum of annual LUC 
inspections and reports. The LTM will be awarded under separate contract. Once LTM is in place periodic reviews for this site will 
be required by the Army.

MRSPP Score: 05

Regulatory Driver: RCRA

Alias: AOC I
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Site ID: FTJA-007-R-01
Site Name: Submachine Gun Area 

CLEANUP/EXIT STRATEGY
It is anticipated that LUCs and periodic reviews will continue, per the RCRA Part B permit and Army requirements.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
LTM.................

200208........
200404........
200906........
200912........
201403........

200306
200606
201208
201403
204609

RIP Date: N/A

RC Date: 201403

The Dismounted and Moving Vehicle Submachine Gun Area (AOC J) was formerly located in the northern part of the Weston 
Lake recreation area. The site consists of 13 acres associated with the Dismounted Submachine Gun No. 1 Range, the Moving 
Vehicle Submachine Gun Range, and the Dismounted Submachine Gun No. 2 Range. These ranges were not overlapped by the 
Mortar Range 5a, 7, and 8 safety fans.

The site was used for small arms training prior to construction of Weston Lake. Range features are no longer discernible at the 
site, but historical information provides general locations for the firing lines and target areas. A portion of the submachine gun 
area, which is located within the main Weston Lake recreation area, has been improved with a boat ramp, boat docks, picnic 
areas, and rental cabins.

The final CMS report was approved in 2012. The CMI(C) removal action was completed in the summer of 2014, and the CMI(C) 
completion report was approved by the fourth quarter of FY14. The Army requires periodic reviews, and SCDHEC requires annual
LUC inspections/reports. Fort Jackson Environmental Division has historically been conducting and submitting the LUC 
inspections and reports to SCDHEC.

A PWS, which will be prepared by Fort Jackson and USAEC, will include the required annual LUC inspections, and reporting and 
is scheduled to begin in FY16. The contract for this PWS is anticipated to be awarded in FY17.

Costs for the five-year reviews (or periodic reviews) are tracked under site FTJA-02.

MRSPP Score: 05

Regulatory Driver: RCRA

Alias: AOC J
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Site ID: FTJA-011-R-01
Site Name: VA Cemetery Dudded Area

CLEANUP/EXIT STRATEGY
The need for additional investigation will be determined after the completion of the confirmatory sampling.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

201104........
201204........
201611........

201203
201610
201710

RIP Date: N/A

RC Date: 201710

FTJA-011-R-01 (AOC S/VA Cemetery Dudded Area) is a 115.08-acre tract recently transferred to the Veterans Administration 
(VA) as part of a 583.77-acre parcel now a  VA National Cemetery. The southwest 115 acres is denoted by range control as a 
dudded impact area previously used for military munitions training. This area was overlapped by one former 1950s era mortar 
range safety fan, which is noted as both Mortar Range NR3 and NR4 on historical installation maps dated from 1949 to 1957. The 
area was also overlapped by other small arms range fans, including Squad in Defense Ranges NR 1 and NR 2, Close Combat 
Range NR 2, and Machine Gun Field Firing Range NR 1. The area also was within the northernmost portion of the North Impact 
Area shown on 1952 and 1957 historical installation maps. The potential presence of MEC and MC associated with the former 
military munitions is scheduled to be investigated. A portion of the site also overlaps with the supposedly chosen area for Davy 
Crockett Range (DCR) demonstrations/training in the 1960s. Additional attention has been given to this site by the NRC and the 
Department of the Army.

A HRR was conducted for this site. A following CS WP was assembled with final approval from SCDHEC on  January 16, 2016. 
CS field activities were conducted in January 2016. The Army anticipates receiving the draft CS report March 31, 2016. It is 
anticipated that this site will progress into the CMS phase. Note that the DCR overlap portion was not included in the CS contract. 
The Army has received directives from the NRC concerning the DCR. These directives are planned to begin in FY16.

MRSPP Score: Evaluation pending

Regulatory Driver: RCRA

Alias: AOC S
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Site ID Site Name NFA Date Documentation
FTJA-008-R-
01

FTJA-009-R-
01

FTJA-010-R-
01

PBA@MR 
Jackson

MORTAR RANGE

RIFLE GRENADE RANGE NR2

SUBMACHINE GUN AREA

PHASE II PBA for MR @ FORT JACKSON

200607

200607

200607

201403

The SI recommended this site be included
in site FTJA-006-R-01 (AOC I). FTJA-
008-R-01 is not on the RCRA permit.
As part of the SI it was determined that 
this range was located on an operational 
range area and therefore ineligible for 
ER,A funds.
As part of the HRR/SI the area of this 
range was split into FTJA-007-R-01 
(AOC J) and FTJA-006-R-01 (AOC I). 
All CLINs have been awarded.

Site Closeout (No Further Action) Summary
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 ScheduleMMRP

Date of MMRP Inception:199909

2001

2003

2006

2008

2009

2010

2012

2014

RFA

RFA

CS

CS

CS

DES

IRA
RFI/CMS
RFA
CMI(C)

CMI(C)

(PBA@MR Jackson - PHASE II PBA for MR @ FORT JACKSON)

(FTJA-001-R-01 - Camp Jackson Ranges (AOC D), FTJA-002-R-01 - Small Arms Ranges East of Chestnut , 
FTJA-003-R-01 - Live Hand Grenade Court 2 (AOC F), FTJA-004-R-01 - FTJA Flight Club Salerno Ranges, 
FTJA-005-R-01 - FJFC Saint Lo Range (AOC H), FTJA-006-R-01 - Mortar Range 5A, 7, and 8 SF , FTJA-
007-R-01 - Submachine Gun Area , FTJA-008-R-01 - MORTAR RANGE, FTJA-009-R-01 - RIFLE 
GRENADE RANGE NR2, FTJA-010-R-01 - SUBMACHINE GUN AREA)

(FTJA-002-R-01 - Small Arms Ranges East of Chestnut , FTJA-003-R-01 - Live Hand Grenade Court 2 (AOC
F), FTJA-004-R-01 - FTJA Flight Club Salerno Ranges, FTJA-005-R-01 - FJFC Saint Lo Range (AOC H), 
FTJA-006-R-01 - Mortar Range 5A, 7, and 8 SF , FTJA-007-R-01 - Submachine Gun Area , FTJA-008-R-01
- MORTAR RANGE, FTJA-009-R-01 - RIFLE GRENADE RANGE NR2, FTJA-010-R-01 - SUBMACHINE 
GUN AREA)

(PBA@MR Jackson - PHASE II PBA for MR @ FORT JACKSON)

(FTJA-001-R-01 - Camp Jackson Ranges (AOC D))

(FTJA-001-R-01 - Camp Jackson Ranges (AOC D), FTJA-002-R-01 - Small Arms Ranges East of Chestnut )

(PBA@MR Jackson - PHASE II PBA for MR @ FORT JACKSON)
(FTJA-007-R-01 - Submachine Gun Area , PBA@MR Jackson - PHASE II PBA for MR @ FORT JACKSON)
(FTJA-011-R-01 - VA Cemetery Dudded Area)
(FTJA-001-R-01 - Camp Jackson Ranges (AOC D), FTJA-002-R-01 - Small Arms Ranges East of Chestnut )

(FTJA-007-R-01 - Submachine Gun Area , PBA@MR Jackson - PHASE II PBA for MR @ FORT JACKSON)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2017

204810Estimated Completion Date of MMRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 201706

Past Phase Completion Milestones
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FORT JACKSON MMRP Schedule

LTM

LTM

CMI(C)

LTM

CMI(C)

LTM

CMI(C)

LTM

CMI(C)

LTM

LTM

CS

RFI/CMS

1

1

0

1

0

1

0

1

0

1

1

0

1

1

1

0

1

0

1

0

1

0

1

1

0

0

1

1

0

1

0

1

0

1

0

1

1

0

0

1

1

0

1

0

1

0

1

0

1

1

0

0

1

1

0

1

0

1

0

1

0

1

1

0

0

1

1

1

0

1

0

1

0

1

0

1

1

1

FTJA-001-R-01

FTJA-002-R-01

FTJA-003-R-01

FTJA-004-R-01

FTJA-005-R-01

FTJA-006-R-01

FTJA-007-R-01

FTJA-011-R-01

Camp Jackson Ranges (AOC D)

Small Arms Ranges East of Chestnut 

Live Hand Grenade Court 2 (AOC F)

FTJA Flight Club Salerno Ranges

FJFC Saint Lo Range (AOC H)

Mortar Range 5A, 7, and 8 SF 

Submachine Gun Area 

VA Cemetery Dudded Area

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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FORT JACKSON

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

12/5

Installation Site Types with Future and/or Underway Phases
1

1

5

Contaminated Ground Water

Oil Water Separator

Underground Storage Tank

Most Widespread Contaminants of Concern

Other (Chloroform, Dieldrin), Other (Free-product), Other (Naphthalene), Petroleum, Oil and Lubricants (POL), Volatiles (VOC)

Media of Concern

Groundwater, Soil

199706

204806

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CC GW Offsite )

(CCSWMU 53)

(CCUST 11-559, CCUST 2089, CCUST 4120, CCUST AOC T, CCUST4522)

201809/204806Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

FRA
FRA
IRA
FRA

UST SITE REMEDIATION

UST SITE REMEDIATION
UST SITE REMEDIATION
Former 1980s Fuel Depot
UST Site Remediation

2010

2010
2010
2013
2014

Site Name Action FYRemedy

BIOREMEDIATION - IN SITU 
GROUNDWATER
CHEMICAL REDUCTION/OXIDATION
NATURAL ATTENUATION
REMOVAL
NATURAL ATTENUATION

Site ID
CCUST4522

CCUST4522
CCUST4522
CCUST 1
CCUST 1699

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

CR Sites are mostly UST sites, except CCAOC Q, CCSWMU 53 and the new ORAP sites. Most of the new UST sites are 
anticipated to be clean closed upon completion of investigations, but the rest of these sites require CMI(O) followed by 
groundwater LTM. Once SCDHEC receives/reviews three consecutive LTM reports establishing significant decreases in 
contaminant concentrations or non-detections, they will consider an NFA decision. See individual sites for the cleanup exit 
strategies. 

Cleanup Exit Strategy

Environmental restoration activities include the IRP and the MMRP. On Dec. 29, 2008, the Office of the Deputy Under Secretary 
of Defense for Installations and Environment, ODUSD(I&E), issued an interim policy for DERP eligibility that rescinded the 1986 
eligibility date for the IRP and the 2002 eligibility date for the MMRP. This made many sites previously addressed in the Army's 
Compliance-related Cleanup (CC) program, eligible for the DERP. Sites that are now eligible for the MR program have been 
migrated from Army Environmental Database - Compliance-related Cleanup (AEDB-CC) and given the naming convention of 
other MR sites.  The newly eligible non-MR type sites are considered to be IR sites. However, the newly eligible sites are being 
coded as CR in AEDB-R to distinguish them from the original IR sites and IR metrics. 
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2012

2014

Final SAR for UST 1699  

Corrective Action Monitoring Report, CCUST 4522 

CCUST 1 QAPP

 Revised QAPP and RTCs - CCUST 1 

CCUST 1 CAP 

CCUST 4522 - UIC Permit Application and QAPP 
RTCs 
Draft-Final CAP CCUST 1699   

UIC Permit Application, CCUST 4522  

Revised Quality Assurance Project Plan, TASC QAPP -
CCUST 1 

BLDG 4522 Marion St., Former AAFES Gas Station 
(CCUST4522)
CCUST 4120, Final Remedy QAPP

Final Remedy QAPP, Revision 1

Draft QAPP, BLDG 4522

CH2MHill 

CESAS 

North Wind

North Wind 

North Wind 

CESAS 

CH2MHill

CESAS

North Wind 

CESAS

QRI/PPM

QRI/PPM

CESAS

JAN-2012

JAN-2012

MAR-2012

MAR-2012

MAY-2012

JUN-2012

AUG-2012

AUG-2012

OCT-2012

FEB-2014

MAR-2014

APR-2014

JUN-2014

 Previous StudiesCR

Title Author Date
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FORT JACKSON

Compliance Restoration

Site Descriptions
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Site ID: CC GW Offsite 
Site Name: Southern ORAP Area East of WLA 

CLEANUP/EXIT STRATEGY
The site strategy is to delineate the extent of the RDX contamination in soil and groundwater and remediate the problem by 
restoration and/or replacement of the citizens' water supply (either run city water or provide filtration or bottled water). Bottled water
is currently being provided to at least five homes, and more are being added after the last sampling event. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives

Media of Concern: Groundwater

Phases           Start            End   
PA...................
SI.....................

200906........
201403........

201403
201609

RIP Date: N/A

RC Date: 201609

CC GW Offsite/AOC CC/Southern ORAP Area east of WLA comprises of a fluid boundary of ongoing investigations. This site 
includes, but is not limited to, this ORAP Area, downgradient RDX-related groundwater contamination impacting off-site private 
drinking water wells, and any other historical unit on-post or outside the installation boundary which has previously or is currently 
causing RDX-related groundwater contamination.

Additionally the constituents are not limited to RDX and includes the full explosives suite of USEPA Method 8330 such as octogen
(HMX). This site was originally discovered as part of the Army's large scale, multi-phase program which initiated ORAP to be 
conducted at military installations nationwide. The purpose of ORAP is to assess the potential for fate and transport of 
ammunition/explosives and other constituents off of operational ranges. All operational range locations will be captured through 
AEDBR-CC; whereas, the remaining locations will be included within AEDB-R.

The initial ORAP I and II (2007, 2009, and 2013) at Fort Jackson was conducted by a contractor. RDX was detected in 
groundwater near the central southern boundary, yet was inconclusive if contaminated groundwater was migrating off-post. In 
July 2014, USACE Savannah installed eighteen monitoring well pairs (relative shallow and deep) along the central southern 
boundary and several monitoring wells in the vicinity of the Remagen Impact Range. Detections were exhibited around Remagen 
and along the southern central boundary.  This provided evidence for private off-post residential potable well sampling. An archive
search report (ASR) was conducted in 2014 and finalized in 2016 in order to assess potential historical source area(s) of any 
RDX-related source(s). The ASR identified numerous potential areas that warrant further investigation. In 2016 continuing 
investigation efforts by the USACE-Savannah with the installation of ten temporary groundwater monitoring wells with sampling at
20 foot discrete intervals approximately a quarter mile to the north of the well field in a roughly west to east line occurred. The draft
report is currently in the Army back-check phase. The US Geologic Survey (USGS) has also been contracted to support the 
ongoing investigation in regards to improved understanding of the hydrogeology, contaminant distribution, along with tree uptake 
and streambed contaminant concentration processes being relevant at the site. Off-post residential water filtration systems have 
been operational and are scheduled for additional upgrades/installation in May 2016. At minimum off-post monitoring of residential
wells has continued annually, and is more frequent depending on concentrations detected and the presence of a filtration system 
(efficacy sampling).

A new PWS has been enacted through a partnership with USAEC, Fort Jackson, and USACE-HNC. This PWS will transition into 
a fully encompassing site RI, a FS, a proposed plan (PP), a DD and options for engineering evaluation/cost analysis and a non-
time critical removal action. Filtration system operation and maintenance (O&M), efficacy sampling, and residential potable well 
sampling are also included. This RI is in accordance with the fluid site boundaries as indicated previously. This RI and other 
associated tasks are anticipated to be awarded and commence on Oct. 1, 2016 and will continue through FY18 for all tasks 
except system O&M and residential sampling, which will continue through FY21.

Regulatory Driver: CERCLA

Alias: AOC CC
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Site ID: CCSWMU 53
Site Name: Overgrown Oil Water Separator site

CLEANUP/EXIT STRATEGY
The need for additional requirements will be determined when the confirmatory sampling is completed.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

201103........
201201........
201611........

201104
201602
201803

RIP Date: N/A

RC Date: 201804

CCSWMU 53/SWMU 53 is comprised of a formerly used OWS at the current Fort Jackson Recycling Center. Reports of drums of 
oil being dumped into the OWS prompted the need for a preliminary assessment in 2011. Three soil borings and samples were 
collected in 2011. One VOC constituent, 1,1,2,2-tetrachloroethane, was detected in exceedance of the USEPA residential 
regional screening level (RSL). Groundwater was not assessed in 2011. SCDHEC required CS and was reflected as such in the 
April 2013 RCRA permit.

The PBA III contractor conducted  CS in November 2014. One soil boring and one temporary monitoring well for a groundwater 
sample were included. The soil analytical results indicated detections of eight VOC constituents, though none of these 
constituents exceeded their respective USEPA residential or industrial RSLs. The groundwater analytical results indicated 
detections of two VOC constituents that exceed their respective USEPA RSL tap water values. The CS report identified an impact 
to groundwater beneath the former OWS based on the groundwater sample collected from AOC 53 indicating that a release to the
environment occurred, and further investigation is warranted at AOC 53.

The CS report was finalized and approved by SCDHEC in February 2016. The upcoming RCRA permit modification will reflect the
required RCRA facility investigation (RFI) at AOC 53.

The current PBA III contract does not support any phase(s) beyond CS, hence USAEC and Fort Jackson are planning on a 
contract PWS to include at a minimum the RFI phase. This contract PWS to include an RFI will begin approximately FY16 and is 
anticipated to be awarded in early FY17.

Regulatory Driver: RCRA

Alias: SWMU 53
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Site ID: CCUST 11-559
Site Name: Former Chapel Used for Meetings 

CLEANUP/EXIT STRATEGY
The need for additional requirements will be determined when the confirmatory sampling is completed. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

200905........
201201........
201604........

201111
201602
201803

RIP Date: N/A

RC Date: 201804

CCUST 11-559/AOC W site comprises of one former 550-gallon fuel oil UST. In October 2009, the UST was closed by removal. 
During UST removal, confirmatory soil sampling was conducted with analytical results exhibiting VOC and PAH exceedances 
beyond  the SCDHEC risk-based screening levels (RBSL) at two sample locations. No groundwater samples were collected in 
2009. SCDHEC required CS and was reflected as such in the April 2013 RCRA permit.

The PBA III contractor conducted  CS in November 2014. One soil boring and one temporary monitoring well for a groundwater 
sample were included. The soil analytical results indicated detections of VOCs and PAHS, though only one PAH (naphthalene) 
exceeded the SCDHEC RBSLs and USEPA residential RSL. Naphthalene did not exceed the industrial RSL. The groundwater 
analytical results indicated PAH detections exceeded the USEPA tap water RSLs. The results in the CS report identify impacts to 
soil and groundwater beneath the former fuel oil UST, indicating that a release to the environment occurred and that further 
investigation is warranted.  

The CS report was finalized and approved by SCDHEC in February 2016. The upcoming RCRA permit modification will reflect the
required RFI at AOC W.

The current PBA III contract does not support any phase(s) beyond CS; hence, USAEC and Fort Jackson are planning on a 
contract PWS to include at a minimum the RFI phase. The contract PWS to include an RFI will begin in FY16 and is anticipated to 
be awarded in early FY17.

Regulatory Driver: RCRA

Alias: AOC W
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Site ID: CCUST 2089
Site Name: Former Fuel Station Controls Bldg

CLEANUP/EXIT STRATEGY
The need for additional requirements will be determined when the confirmatory sampling is completed. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Soil

Phases           Start            End   
ISC..................
INV..................

200805........
201604........

201603
201804

RIP Date: N/A

RC Date: 201804

CCUST 2089/AOC BB Site comprises of former Building 2089, which was used as a fueling station and office office/utility space. 
The facility formerly operated three 10,000-gallon USTs that were closed and removed in 1991. The five dispenser islands and 
associated piping were closed and removed in October 2009. Soil samples were collected during the removal of the five dispenser
islands and beneath the former piping. Five locations exhibited VOC and PAH detections. Two locations contained PAH 
exceedances of the SCDEHC RBSLs. No groundwater samples were collected in 2009. SCDHEC required CS and was reflected 
as such in the April 2013 RCRA permit.

The PBA III contractor conducted  CS in November 2014. One soil boring and one temporary monitoring well for a groundwater 
sample were included. The soil analytical results indicate detections of VOCs and PAHs, with no constituents exceeding USEPA 
RSLs for industrial and residential exposures along with the SCDHEC RBSLs. Groundwater analytical results indicate PAH 
exceedances of the USEPA RSL tap water values. The results in the CS report identifies impacts to groundwater beneath the 
former fuel dispensers, indicating that a release to the environment occurred, and further investigation is warranted.

The CS report was finalized and approved by SCDHEC in March 2016. The upcoming RCRA permit modification will reflect the 
required RFI at AOC BB.

The current PBA III contract does not support any phase(s) beyond CS; hence, USAEC and Fort Jackson are planning on a 
contract PWS to include at a minimum the RFI phase. The contract PWS to include an RFI will begin approximately FY16 and is 
anticipated to be awarded in early FY17.

Regulatory Driver: RCRA

Alias: AOC BB
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Site ID: CCUST 4120
Site Name: UST Site Remediation

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater

Phases           Start            End   
ISC..................
INV..................
CAP.................
IRA..................
IMP(C).............
IMP(O)............

200107........
200203........
201309........
201707........
200504........
201609........

200202
201209
201608
201807
201809
204806

RIP Date: 201809

RC Date: 204806

CCUST 4120 or AOC Z comprises of the currently active Gate 2 Army Air Force Exchange Services (AAFES) shoppette/fuel 
station. Gasoline is dispensed at this site. Prior to the late-1990s the site was a vacant field. Impact to soil was observed in 2001 
after the removal of the original USTs, as documented in the tank closure report. LNAPL was discovered in 2004.

IM has been implemented by using an automated solar LNAPL skimmer by bailing an absorbent LNAPL trap and using 15 
Aggressive Fluid Vapor Recovery (AFVR) events.

The Tier I and Tier II assessments document the severe groundwater contamination, making this site a high priority for Fort 
Jackson and SCDHEC. This site is near the post boundary with potential for impact to the nearby creek and off-post migration. 
Site CC UST 4120 represents the most severe groundwater impact of any of Fort Jackson sites. Historic contaminants of concern 
with  an example of levels observed are: Benzene: >123,000 ug/L, Toluene:  >761,000 ug/L, Ethylbenzene:  >99,000 ug/L, 
Xylenes: >687,000 micrograms per liter (ug/L), methyl teriary-butyl ether (MTBE):  >476,000 ug/L, and Naphthalene:  >350 ug/L.

The Tier II supplemental report denotes that the benzene, toluene, ethylbenzene and xylene (BTEX)/MTBE groundwater plume is 
not fully delineated. Current USTs have passed tank tightness tests from 2005 through the most current test in July 2015. Fort 
Jackson also performed a tracer test on the fuel systems in the fall of 2008. Results indicate that the gasoline system was not 
leaking.

The contract was awarded for surfactant recovery work to recover remaining LNAPL. Fort Jackson re-evaluated the source area 
to delineate the contamination. In the interim, additional AFVR events were performed in 2008-2009 bringing the total to 17 
events. Based on negative tracer test results and observation wells installed in the UST basin, the option of surfactant 
injection/extraction was implemented in the summer of 2011. The IM reduced the BTEX levels by 90 percent in some cases, as 
well as lowering LNAPL thickness to approximately 1/10-feet. Remaining constituent concentrations are >10,000 ug/L.

A PBA contract was awarded in late FY13 to install a dual phase extraction (DPE) system, and perform CMI(O)/monitor 
groundwater for up to three years. The CAP, quality assurance project plan (QAPP) is currently underway. The groundwater 
treatment system operation permit application and the National Pollutant Discharge Elimination System (NPDES) discharge 
application have been submitted to SCDHEC.

The DPE implemented at this site is an IRA and not a final RA. A fully encompassing soil and groundwater delineation is required. 
In order to anticipate an encompassing site investigation and future NFA approval from SCDHEC, USAEC and FTJA  plan to 
include soil and groundwater delineation along with potential ongoing system O&M, under a separate contract. The contract PWS 
to include additional measures will begin FY17 and is anticipated to be awarded in early FY18.

Regulatory Driver: RCRA

Alias: AOC Z
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Site ID: CCUST 4120
Site Name: UST Site Remediation

CLEANUP/EXIT STRATEGY
The installation of a DPE system is scheduled for FY17. It will then continue to run up to three years or until the groundwater 
reaches remedial goals.
 
There are two additional years in the contract to conduct LTM. Army requirements dictate periodic reviews, as well.

Alias: AOC Z
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Site ID: CCUST AOC T
Site Name: Former UST site

CLEANUP/EXIT STRATEGY
The need for additional requirements will be determined when the confirmatory sampling is completed. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Other (Free-Product)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

201007........
201201........
201606........

201105
201602
201803

RIP Date: N/A

RC Date: 201803

CCUST AOC T comprises of the former heating oil UST site at Building 4470. During February 2002 the 1,500-gallon heating oil 
UST was removed. Results from the UST closure soil samples indicated a release had occurred. USACE performed an initial 
groundwater assessment (IGWA) in February 2003. Soil samples were collected, though sufficient groundwater was not 
encountered to collect a sample. Soil data confirmed a petroleum hydrocarbon release.

In June of 2005, one well, MW01, was installed and sampled in the vicinity of the former UST. Groundwater analytical data did not
indicate the presence of petroleum hydrocarbon constituents. Following the 2005 groundwater assessment, a NFA letter was 
issued by SCDHEC.

Monitoring well abandonment activities took place and revealed less than one foot of light non-aqueous phase liquid (LNAPL) in 
MW01. An AFVR event was conducted in May 2011. The AFVR resulted in the removal of approximately 0.75 gallons of free 
product, along with 160 gallons of petroleum dissolved phase groundwater.
Subsequently SCDHEC reopened the site under the RCRA Subtitle C program (named AOC T) in 2012 and required CS.

A PBA III contract was awarded in 2013 to include  CS at AOC T. A CS WP was approved in September 2014. CS field activities 
at AOC T were conducted in November  2014. Based upon the previous investigation conducted by USACE, soil was not further 
investigated in the AOC T CS WP. Groundwater sampling was attempted, but 0.07 feet of LNAPL was detected, confirmed, and 
not sampled in accordance with the WP.

The CS report was approved and finalized by SCDHEC in August 2015. AOC T will progress into the CMI/RFI phase due to soil 
and groundwater petroleum hydrocarbon detections, which is also required by SCDHEC. The RFI is scheduled to be included 
under a separate contract. The contract PWS to include the RFI will begin in FY16 and is anticipated to be awarded in early FY17.

Regulatory Driver: RCRA

Alias: AOC T
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Site ID: CCUST4522
Site Name: UST SITE REMEDIATION

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
ISC..................
INV..................
CAP.................
IMP(C).............
IMP(O)............

200204........
200205........
200801........
200903........
200912........

200402
200712
200806
200912
204603

RIP Date: 200912

RC Date: 204603

CCUST4522 comprises of a former AAFES fueling station including three historic USTs and is located off Marion Avenue at 
Building 4522, adjacent to Semmes Lake. In February  2002, gasoline contamination was discovered at this former AAFES 
station. The gasoline station was closed after the USTs and dispensers were removed from service in FY02. A water sports rental 
shop (Marion Street Station), which is associated with the Fort Jackson Morale, Welfare, and Recreation (MWR) program now 
occupies the site. The site building is surrounded by paved areas. An unnamed creek is located to the north and a paved walking 
trail with landscaped covered grounds on the lake (east) side of the site. Previous materials/investigations that document results 
include: a tank closure report, initial groundwater assessment, and Tier I and Tier II supplemental reports.

Groundwater contamination from the site has impacted the north side creek (low MTBE concentrations). Additional investigation 
and wells were required by SDHEC. This investigation was completed in FY06.

The approved CAP (FY08) was for in situ chemical oxidation (ISCO) injections, a form of groundwater remediation injections at 
the source area along with ISCO injections at wells near the drainage creek to reduce BTEX/MTBE levels. Free product  was 
discovered when the occurrence of ISCO injectant surfaced downgradient near the building entrance. CAP activities were 
performed in FY09 during three separate events which included event one and two utilizing Regenox, with the third event utilizing 
ORC advanced. Subsequent groundwater monitoring was conducted in FY09 and FY10 with sampling reports. The CAP report 
(FY10) recommended the installation of one additional monitoring well southwest of the northernmost dispenser island.

The additional monitoring well (MW-21) was installed, added to the monitoring program, and sampled in FY12. The CAP report 
was completed in FY12. USACE was then utilized for the annual groundwater monitoring. Monitoring indicated initial significant 
reductions in constituents of concern, with subsequent observations of attenuation decreasing to a static level. Hence, the USACE
recommended installing ORC socks (a passive in situ groundwater remediation technology) to support or enhance an increase in 
attenuation/remediation of groundwater constituents still in exceedance of applicable criteria. SCDHEC concurred with the 
installation of the ORC socks. USACE deployed ORC socks within the FY13-FY14 annual monitoring events.

The PBA III contractor began annual monitoring in FY15. Annual CMI PR for groundwater and IMP(O) continue under the PBA III 
contract through FY19. The PBA III contractor was not aware of ORC sock program, and hence was not included within the base 
contract. During FY15 annual monitoring, the depleted ORC socks were removed from the monitoring wells and allowed to 
equilibrate prior to sampling. The 2015 CMI PR was followed with a SCDHEC comment requesting for the continuation of the 
ORC sock program. Fort Jackson Environmental Division has subsequently purchased ORC socks to support a deployment, and 
the PBA III contractor shall remove depleted and install new ORC socks. This third deployment of ORC socks occurred in March 
2016 and provided a reasonable amount of elapsed time for evaluation. A fourth groundwater injection will be evaluated in the 
2016 CMI PR. In order to anticipate NFA approval from SCDHEC, USAEC and FTJA are planning to include an additional IM for 
groundwater remediation injection and evaluation thereof which will be conducted under a separate contract. The contract PWS to
include additional IM will begin in FY17 and is anticipated to be awarded in FY17.

Regulatory Driver: RCRA

Alias: AOC AA
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Site ID: CCUST4522
Site Name: UST SITE REMEDIATION

CLEANUP/EXIT STRATEGY
It is anticipated that the installation will continue to monitor the groundwater annually until the site meets remedial objectives. The 
Army requires periodic reviews. 

Alias: AOC AA
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Site ID Site Name NFA Date Documentation
CC AOC K

CCAOC Q

CCUST 1

CCUST 1699

CCUST 3499

Soils Eval. Adjacent to SWMU 21

MW6-10

Former 1980s Fuel Depot

UST Site Remediation

PAIO Office Building

201109

201603

201212

201403

201603

NFA was received from SCDHEC on 
September 15, 2011 and the site (AOC K) 
is listed on the NFA table in the RCRA 
Permit.

A conditional NFA was received from 
SCDHEC on March 27, 2013.  If site use 
(industrial) changes then the site needs to 
be reopened.
NFA was received from SCDHEC on 
August 28, 2013 and the site (AOC V) is 
listed on the NFA table in the RCRA 
Permit.

Site Closeout (No Further Action) Summary
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 ScheduleCR

Date of CR Inception:  199706

1998

2002

2004

2006

2008

2010

2011

2012

2013

2014

ISC

ISC

ISC

RFA

INV
CAP

IMP(C)

RFA
CS

ISC
INV
RFA

INV
CS
IRA

IMP(O)
PA
IMP(C)

(CCUST 1699 - UST Site Remediation)

(CCUST 4120 - UST Site Remediation)

(CCUST4522 - UST SITE REMEDIATION)

(CC AOC K - Soils Eval. Adjacent to SWMU 21, CCAOC Q - MW6-10)

(CCUST4522 - UST SITE REMEDIATION)
(CCUST4522 - UST SITE REMEDIATION)

(CCUST4522 - UST SITE REMEDIATION)

(CCSWMU 53 - Overgrown Oil Water Separator site, CCUST AOC T - Former UST site)
(CC AOC K - Soils Eval. Adjacent to SWMU 21)

(CCUST 1 - Former 1980s Fuel Depot)
(CCUST 1699 - UST Site Remediation, CCUST 4120 - UST Site Remediation)
(CCUST 11-559 - Former Chapel Used for Meetings , CCUST 3499 - PAIO Office Building)

(CCUST 1 - Former 1980s Fuel Depot)
(CCAOC Q - MW6-10)
(CCUST 1 - Former 1980s Fuel Depot)

(CCUST 1699 - UST Site Remediation)
(CC GW Offsite  - Southern ORAP Area East of WLA )
(CCUST 1699 - UST Site Remediation)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2017

204806Estimated Completion Date of CR at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 201809

Past Phase Completion Milestones
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FORT JACKSON CR Schedule

RFI/CMS

RFI/CMS

INV

IRA

IMP(C)

IMP(O)

RFI/CMS

IMP(O)

1

1

1

1

1

1

1

1

0

0

0

0

0

1

0

1

0

0

0

0

0

1

0

1

0

0

0

0

0

1

0

1

0

0

0

0

0

1

0

1

1

1

1

1

1

1

1

1

CCSWMU 53

CCUST 11-559

CCUST 2089

CCUST 4120

CCUST AOC T

CCUST4522

Overgrown Oil Water Separator site

Former Chapel Used for Meetings 

Former Fuel Station Controls Bldg

UST Site Remediation

Former UST site

UST SITE REMEDIATION

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

Follow-up Procedures

Results

Efforts Taken to Determine Interest

FTJA has published public notices in a local newspaper, soliciting interest in establishing a RAB. Based on the 
response to the public notices, it was determined that there was not sufficient community interest to sustain a RAB 
for FTJA.

No

Reason Not Established: The community has expressed no sufficient, sustained interest in a RAB.

People have turned out to the public meetings, but no written community responses have been received to date.

No RAB has been established to date. Solicitation efforts for the formation of a RAB occurred in August 2015.


Potential TAPP: N/A

Additional Community Involvement Information  

None

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

201508Community Interest Solicited on:

Administrative Record is located at 

SCDHEC
2600 Bull Street
Columbia, SC 29201

Information Repository is located at 
Fort Jackson
Directorate of Public Works
Environmental Division
2563 Essayons Way
Fort Jackson, SC

Community Involvement Plan (Date Published): 201307



Final without Signatures FORT JACKSON Installation Action Plan - 97


